



DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering
One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us
William J. Koppelaar, P.E.
Division Director/Assistant County Engineer

Advanced Construction Notice – Bridge O-07 Replacement Distributed: May 18, 2016

Project:

Replacement of Bridge O-07

Passaic Avenue, Ogdensburg Borough

Contractor:

Colonnelli Brothers., Inc. - \$1,396,361.50

Schedule:

Anticipated Schedule is as follows:

- Construction Start – **End of June / Beginning of July 2016**
- Construction Duration - 5 Months

Passaic Avenue Closure:

Passaic Avenue will be fully closed to traffic at Bridge O-07 with a posted detour for the duration of construction with a posted detour via CR 517, Plant Street, and Brooks Flat Road.

Construction Activities:

Bridge O-07

- Closure of Road and Implementation of Detour
- Remove Existing Structure
- Install Steel Sheet Pile Abutments & Wingwalls
- Construct Concrete Caps
- Install New Steel Beams
- Construct Concrete Deck
- Construct Concrete Pylons
- Install Bridge Railing
- Construct Concrete Keeper
- Backfill and Grade Roadway
- Final Paving and Landscaping
- Guide Rail Installation
- Open Roadway to Traffic

Contact Information:

For more information about this project please feel free to contact Siân Pearson, Senior Engineer, of the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us



Bridge O-07: Passaic Avenue looking West



Bridge O-07: View of Bridge from Downstream



Bridge O-07: Deteriorated Upstream Fascia



DEPARTMENT OF ENGINEERING AND PLANNING
 Division of Engineering
 One Spring Street
 Newton, New Jersey 07860
 973-579-0430
dpw@sussex.nj.us
 William J. Koppenaal, P.E.
 Division Director/Assistant County Engineer

Advanced Construction Notice – Bridge O-07 Replacement Distributed: May 18, 2016

Bridge O-07 Passaic Avenue: Detour Map

