



Construction Notice – Bridge O-07 Replacement

Distributed: July 8, 2016

TEMPORARY SUSPENSION OF WORK

Project work has been Temporarily Suspended as directed under the Governor’s Executive Order 210 and a subsequent Shutdown Order from Richard T. Hammer, Acting Commissioner, NJDOT issued on July 6, 2016

Project:

Replacement of Bridge O-07

Passaic Avenue, Ogdensburg Borough

Contractor :

Colonnelli Brothers., Inc. - \$1,396,361.50

Schedule:

- Construction Start & Road Closure – June 21, 2016
- Anticipated Construction Duration - 5 Months

Construction Funding:

NJDOT 2013 LBFNP (TTF)	\$1,000,000.00
County Capital	\$ 396,361.50
TOTAL	\$1,396,361.50



Bridge O-07: Installation of the Stream Diversion

Passaic Avenue Closure:

Passaic Avenue is currently fully closed to traffic at Bridge O-07. The road shall remain closed for the duration of construction with a posted detour via CR 517, Plant Street, and Brooks Flat Road.

Construction Activities:

- ✓ Road Closure and Detour - **Complete**
- **Remove Existing Structure – Suspended**
- Install Steel Sheet Pile Abutments & Wingwalls
- Construct Concrete Caps
- Install New Steel Beams
- Construct Concrete Deck
- Construct Concrete Pylons
- Install Bridge Railing
- Backfill and Grade Roadway
- Final Paving and Landscaping
- Guide Rail Installation
- Open Roadway to Traffic



Bridge O-07: Partial Installation of the Stream Diversion

Contact Information:

For more information about this project please feel free to contact Siân Pearson, Senior Engineer, of the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us



Construction Notice – Bridge O-07 Replacement

Distributed: July 8, 2016

Bridge O-07 Passaic Avenue: Detour Map

