



FY 2015 Sussex County Resurfacing

Distributed: November 16, 2016

PROJECT UPDATE NOTICE

Project:

FY 2015 Project - 2016/2017 Construction

Includes the Milling, Paving, and Striping of select distressed Sussex County Routes; Route selection is predicated upon a conditional assessment and rating completed by the Sussex County Division of Engineering and Sussex County Division of Public Works. Resulting route ratings are used to prioritize roads for allocations of available resources.

Contract & Funding:

- Low Bidder: Schifano Construction Corp.
- Contract Awarded at June 22 Freeholder Meeting in the amount of \$6,432,780.80.
- Miles of Road in 2015 Program: 29.64
- Funded through NJDOT State Aid & County Capital

Traffic Impacts: EXPECT DELAYS.

Most work conducted under single lane closures.

Work Schedule:

MILLING & PAVING:

- ✓ CR 623 Lawrence Rd - *Complete*
- ✓ CR 663 Hicks Ave - *Complete*
- ✓ CR 617 Fair Lake-Owassa Rd - *Complete*
- **CR 521 Stillwater Rd - *In Progress***

TRAFFIC STRIPES & MARKINGS:

- ✓ CR 623 Lawrence Rd - *Complete*
- ✓ CR 663 Hicks Ave - *Complete*
- ✓ CR 617 Fair Lake-Owassa Rd - *Complete*
- CR 521 Stillwater Myrtle Grove Rd: *Nov 21-22*

Deferred to Spring/Summer 2017:

- CR 610 Fredon Stillwater Rd
- CR 655 County Farm Rd
- CR 626 Halsey Myrtle Grove Rd
- CR 675 Cemetery Rd
- CR 519 Libertyville Plumbsock Rd
- CR 519 Colesville/Mountain Rd
- CR 631 North Church/Franklin Ave



Paving Operation on CR 623



Paving & Rolling Operations on CR 521




Striping Operation CR 663



FY 2015 Sussex County Resurfacing

Distributed: November 16, 2016

Work Location Data:



Contact Information: For more information about this project please feel free to contact Elizabeth Rophael, Senior Engineer at the Sussex County Division of Engineering: 973-579-0430 or emails can be sent to dpw@sussex.nj.us