



FY 2015 Sussex County Resurfacing

Distributed: April 25, 2017

PROJECT UPDATE NOTICE

Project:

FY 2015 Project - 2016/2017 Construction

Includes the Milling, Paving, and Striping of select distressed Sussex County Routes; Route selection is predicated upon a conditional assessment and rating completed by the Sussex County Division of Engineering and Sussex County Division of Public Works. Resulting route ratings are used to prioritize roads for allocations of available resources.

Contract & Funding:

- Low Bidder: Schifano Construction Corp.
- Contract Awarded at June 22, 2016 Freeholder Meeting in the amount of \$6,432,780.80.
- Miles of Road in 2015 Program: 29.64
- Funded through NJDOT State Aid & County Capital

Traffic Impacts: EXPECT DELAYS.

Most work conducted under single lane closures between the hours of 6:30 a.m. and 6:00 p.m.

Work Schedule:

MILLING & PAVING:

- ✓ Apr 17-19: CR 675 Cemetery Rd - *Complete*
- ✓ Apr 20-21: CR 631 North Church Rd - *Complete*
- May 8-16: CR 610 Fredon Stillwater Rd
- May 17-22: CR 655 County Farm Rd
- May 23: CR 626 Halsey Rd
- May 24-30: CR 519 Libertyville Plumbsock Rd
- May 31-Jun 5: CR 519 Mountain Rd

TRAFFIC STRIPES & MARKINGS:

- **Apr 24-26: CR 675 & CR 631 - In Progress**
- May 18: CR 610 Fredon Stillwater Rd
- TBD: CR 655 County Farm Rd
- TBD: CR 626 Halsey Rd
- TBD: CR 519 Libertyville Plumbsock Rd
- TBD: CR 519 Mountain Rd

Completed Fall 2016 (14.01 miles):

- ✓ CR 623 Lawrence Rd - *Complete*
- ✓ CR 663 Hicks Ave - *Complete*
- ✓ CR 617 Fair Lake-Owassa Rd - *Complete*
- ✓ CR 521 Stillwater Myrtle Grove Rd - *Complete*



Milling Operation CR 675



Paving Operation CR 631




Rolling Operation CR 631



FY 2015 Sussex County Resurfacing

Distributed: April 25, 2017

Work Location Data:



Contact Information: For more information about this project, please feel free to contact Elizabeth Rophael, Senior Engineer at the Sussex County Division of Engineering: 973-579-0430 or emails can be sent to dpw@sussex.nj.us