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Structural 
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Drawings

Interconnection 
Agreement

Planning Board
Soil 

Conservation 
District

Construction 
Permits

Tree 
Removal/Brush 

Clearing

GPR & 
Survey

Material Delivery & 
Mobilization

Construction Schedule (In 
Work Days) Post Installation 

Commencement
Panel Delivery

Ground North  577.39

Ground South 293.20

Hardyston Elementary School Ground  186.76 N/A Completed Approved Meeting 12/21 Approved Completed  On Hold On Hold

Delivered to the 
Middle School 
Laydown area 

week of 3/14/2016

27 Days from 
Commencement

TBD TBD

Kittatinny High School Roof 397.65 Completed Completed

Revised 
agreement Sent 
to Kittatinny on 

2/16

N/A N/A In Posession N/A N/A
Material In VEP 
Warehouse

44 Days from 
Commencement

N/A TBD

Sparta Middle School Ground 484.11 N/A Completed
Need Signature 
from Local Unit

Meeting 12/16 Approved Waiting on zoning 
Minor Tree 
Removal

Pending 
Zoning & 
Permits

Week of 5/2/2016
35 Days from 

Commencement
TBD TBD

Ground North  248.82 TBD TBD
Ground South 577.61 TBD TBD

Roof 76.56 N/A TBD

Sussex County Solar Project Tracker

Approved Waiting on Zoning

Approved Completed 

59 Days from 
Commencement

Sussex Tech School Completed Completed Approved Meeting 12/16 N/A
Pending 
Zoning & 
Permits

Week of 5/2/2016

5/16/2016 (Anticipated 
Completion Date)

3/21/2016 3/28/2016Hardyston Middle School N/A Completed Approved
Meeting 11/19. 
Waiting for 
resolution

Completed Completed 3/14/206


