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Project:  
Reconstruction & Realignment of Bridge X-09 

Carrying County Route 565 over the Papakating Creek, 

Wantage Township 
 

Designer:  Cherry, Weber & Associates, Freehold, NJ 
 

Contractor:  Awarded to Sparwick Contracting, Inc., 

Lafayette, NJ for $3,599,825.00 
 

*REVISED Construction Schedule:  

Contract Award: December 13, 2017  

Road Closed for Construction: June 26, 2018  

Anticipated Completion & Road Opening: June 2019 

*Note – Construction has been delayed due to inclement weather & unanticipated subsurface conditions. 
 

Construction Funding:  
NJDOT 2015 LBFNP (TTF) $1,000,000.00 

NJDOT 2016 LBFNP (TTF) $   500,000.00 

NJDOT 2017 LBFNP (TTF) $1,000,000.00 

NJDOT 2018 LBFNP (TTF) $   900,000.00  

2016/2017 County Capital $   199,825.00 

TOTAL    $3,599,825.00 
 

Construction Activities:  
� Implement Road Closure/Detour – Complete 

� Install Soil Erosion & Sediment Control Measures  

Complete  

� Demolish Existing Structure – Complete 

� Install Sheeting – Complete 

� Construct Bridge Footings/Abutments/Wingwalls – 

Complete 

� Install Bearings/Erect Beams – Complete  

� Construct Bridge Deck – Complete 

� Construct Bridge Parapet & Rail – Complete 

� Construct Retaining Walls – Complete 

• Construct Approach Roadway – In Progress 

o Install Pavement and Striping  

o Install Guiderail 

o Landscaping & Incidental Items of Work 

o Reopen Roadway 
For more information about this project please contact Susan Delmar, P.E., at the Sussex County Division of Engineering 

 at 973-579-0430 or dpw@sussex.nj.us 

Construction of Bridge Parapets & Pylons 

Compacting Backfill Behind Bridge Backwall 

Completed Bridge Parapets, Pylons and Rail 
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LOCATION MAP 
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DETOUR MAP 

 

 

 


