



DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering
One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us
John C. Risko, P.E., P.L.S., P.P.
Division Director/Assistant County Engineer

Project Status – Bridge E-06 (Church Street) Distributed: January 23, 2014

Project:

Rehabilitation of Sussex County Bridge E-06

Carrying County Route 631 (Church Street) over Walkkill River, Borough of Franklin, Sussex County, New Jersey

Designer: Keller & Kirkpatrick, Inc., Morris Plains, NJ

Contractor: Awarded to Sparwick Contracting, Inc., of Lafayette, NJ for \$675,241.00

Construction Schedule:

Bid Award: **July 24, 2013**

Construction Start Date: **September 5, 2013**

Construction Completion Date: **December 2013**

Substantial Completion / Road Reopening Date:
December 27, 2013

Construction Funding Source:

2010 NJDOT Discretionary Aid Grant: \$580,000.00
County Capital: \$95,241.00

Construction Activities:

- ✓ Utility Relocations – *Complete*
- ✓ Install stream maintenance and soil erosion & sediment control measures – *Complete*
- ✓ Remove existing bridge rail and bridge deck – *Complete*
- ✓ Remove existing steel stringers and prepare beam seats – *Complete*
- ✓ Install new galvanized steel stringers – *Complete*
- ✓ Construct concrete relieving slab over original stone arch and concrete bridge deck – *Complete*
- ✓ Construct retaining wall at the southeast corner of the bridge – *Complete*
- ✓ Repoint stone masonry mortar at select areas of existing stone arch and retaining walls – *Complete*
- ✓ Construct concrete bridge parapets – *Complete*
- ✓ Mill and pave roadway approaches and stripe – *Complete*
- ✓ Install beam guide rail – *Complete*
- ✓ Landscape – *Complete*



Looking Southbound on CR 631 toward Bridge E-06



Upstream View of Bridge E-06 Pylons & Bridge Rail

For more information about this project please feel free to contact Susan Delmar, P.E., at the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us