



DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering
One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us
John C. Risko, P.E., P.L.S., P.P.
Division Director/Assistant County Engineer

Project Status Update – Bridge V-52 Replacement **Distributed: June 13, 2012**

Project:

Emergency Replacement of Bridge V-52
CR-517, Vernon Township

Contractor:

To Be Determined

Schedule:

Road Closure Date: June 21, 2012

Anticipated Road
Opening Date: July 1, 2012

CR-517 Detour / Closure:

See attached Detour Plan for Project Location &
Detour Route

Construction Activities:

Bridge V-52

- Fabricate Detour Signs – *In Progress*
- Install Detour Signs – *In Progress*
- Remove Existing Structure
- Pour New Concrete Footings & Headwalls
- Install New Concrete Pipe
- Backfill & Grade Roadway
- Final Paving and Landscaping
- Guide Rail Installation
- Open Roadway to Traffic
- Final Punch List Items

Contact Information:

For more information about this project please feel free to contact Matt Sinke, Senior Engineer, of the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us





DEPARTMENT OF ENGINEERING AND PLANNING
 Division of Engineering
 One Spring Street
 Newton, New Jersey 07860
 973-579-0430
dpw@sussex.nj.us
 John C. Risko, P.E., P.L.S., P.P.
 Division Director/Assistant County Engineer

Project Status Update – Bridge V-52 Replacement **Distributed: June 13, 2012**

