



## 2015 Sussex County Striping Program

Distributed: July 2, 2015

### **PROJECT UPDATE NOTICE**

#### Project:

Advances the annual Sussex County Asphalt Long Line maintenance program which includes restriping Long Life Epoxy Lines on various sections of County Routes. On average epoxy long lines will provide between 2 and 4 years of service life. Work will occur in multiple townships in Sussex County.

#### Work Schedule:

**Phase 1 began on June 24, 2015 and was completed on July 2, 2015.**

Phase 2 will be completed after the 2015 Cracksealing Program (August 2015).

#### Phase 1 Segments Programmed in Work Queue:

- ✓ CR 517 Rudetown Road - *Complete*
- ✓ CR 517 McAfee Greens Corner Rd - *Complete*
- ✓ CR 517 Sparta Munsons Corner Rd - *Complete*
- ✓ CR 517 Andover Sparta Rd - *Complete*
- ✓ CR 519 Branchville Lewisburg Rd - *Complete*
- ✓ CR 621 Woodside Ave - *Complete*
- ✓ CR 604 Waterloo Rd - *Complete*
- ✓ CR 607 Maxim Drive, River Styx Rd, & Hopatcong Rd - *Complete*

#### Phase 2 Segments Programmed in Work Queue:

- CR 517 Andover Tranquility Rd
- CR 519 Branchville Lawsons Corner Rd
- CR 521 Mountain Rd
- CR 565 Branchville Lewisburg Rd
- CR 626 Halsey Rd
- CR 628 Branchville Lewisburg Rd
- CR 653 Clove Rd
- CR 671 Lee Hill Rd

#### Contract & Funding:

- Contractor: Denville Line Painting
- 100% Sussex County Capital Funds
- Approximate cost per foot: \$0.30
- Miles of Road in 2014 Program: 49+/-
- **Total Program Budget: \$300,000**



Striping Operation CR 517



#### Traffic Impacts:

**EXPECT DELAYS.**

Work conducted under mobile single lane closure.

#### Contact Information:

For more information about this project please feel free to contact Elizabeth Awad, Assistant Engineer at the Sussex County Division of Engineering: 973-579-0430 or emails can be sent to [dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)



**2015 Sussex County Striping Program**

**Distributed: July 2, 2015**

Work Location Data:

