



2015 Sussex County Striping Program **Distributed: September 24, 2015**

PROJECT UPDATE NOTICE

Project:

Advances the annual Sussex County Asphalt Long Line maintenance program which includes restriping Long Life Epoxy Lines on various sections of County Routes. On average epoxy long lines will provide between 2 and 4 years of service life. Work will occur in multiple townships in Sussex County.

Contract & Funding:

- Contractor: Denville Line Painting
- 100% Sussex County Capital Funds
- Approximate cost per foot: \$0.30
- Miles of Road in 2014 Program: 49+/-
- **Total Program Budget: \$300,000**

Work Schedule:

Phase 2 will begin on Monday September 28, 2015.

Phase 1 began on June 24, 2015 and was completed on July 2, 2015.

Phase 2 Segments Programmed in Work Queue:

(listed in anticipated order of completion)

- CR 628 Branchville Lewisburg Rd
- CR 565 Branchville Lewisburg Rd
- CR 519 Branchville Lawsons Corner Rd
- CR 519 Branchville Lewisburg Rd
- CR 521 Mountain Rd
- CR 626 Halsey Rd
- CR 671 Lee Hill Rd
- CR 517 Andover Tranquility Rd

Phase 1 Segments Programmed in Work Queue:

- ✓ CR 517 Rudetown Road - **Complete**
- ✓ CR 517 McAfee Greens Corner Rd - **Complete**
- ✓ CR 517 Sparta Munsons Corner Rd - **Complete**
- ✓ CR 517 Andover Sparta Rd - **Complete**
- ✓ CR 519 Branchville Lewisburg Rd - **Complete**
- ✓ CR 621 Woodside Ave - **Complete**
- ✓ CR 604 Waterloo Rd - **Complete**
- ✓ CR 607 Maxim Drive, River Styx Rd, & Hopatcong Rd - **Complete**



Typical Traffic Striping Operation

Traffic Impacts:

EXPECT DELAYS.

Work conducted under mobile single lane closure.

Contact Information:

For more information about this project please feel free to contact Elizabeth Rophael, Senior Engineer at the Sussex County Division of Engineering: 973-579-0430 or emails can be sent to dpw@sussex.nj.us



2015 Sussex County Striping Program **Distributed: September 24, 2015**

Work Location Data:

