

DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering
One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us
William J. Koppenaal, P.E.
Division Director/Assistant County Engineer


#### Public Notice Update: Bridge E-04 Emergency Rehab

### **Project:**

### **Emergency Rehabilitation of Bridge E-04**

Carrying CR 631 (a.k.a. Franklin Avenue) over Wallkill River Borough of Franklin, Sussex County, NJ

On July 21, 2015, based upon the re-calculation of the bridge load carrying capacity, Sussex County implemented a 12-Ton weight restriction on this 105 year old bridge. The resulting rerouting of commercial truck traffic placed in jeopardy the operational safety of the local transportation circulation system. On August 12, 2015, in an effort to minimize the resulting impacts, the Sussex County Board of Chosen Freeholders authorized awarding contracts on an emergency basis for design & construction work required to facilitate reopening Bridge E-04 to all legal loads.



**Issued: March 14, 2016** 

### **Project Schedule:**

#### **Engineering Design Phase:** (Sept. 1, 2015 – February 2016)

- ✓ Field Survey Work (needed for Construction Plans)
- ✓ Supplemental Detailed "Hands-on" Bridge Inspection
- ✓ Design of Value Engineered Bridge Rehab
- ✓ Secure Necessary NJDEP Permits
- ✓ Preparation of Bid Documents <u>Note:</u> This Phase was completed February 2016.

#### Public Bidding Phase: (February 2016 – April 2016)

- ✓ Three bids were received on March 1, 2016. Issues with each
  bid resulted in rejection of bids and prevented the County
  from awarding a construction contract.
- The Project was re-advertised on March 14, 2016.
- o Receipt of bids is scheduled for April 5, 2016

# <u>Construction Phase</u>: (April 2016 – September 2016)

**Revised** Anticipated Rehabilitation Schedule

- o Contract Award......April 27, 2016
- Road Closed & Construction Begins......Mid-July 2016
- Re-open Road to All Legal Loads..... End September 2016
- Note: The construction schedule has changes as a result of having to rebid the project.

### **Contact Information:**

For more information about this bridge please contact Siân Pearson, Senior Engineer at 973-579-0430 or dpw@sussex.nj.us.








DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering
One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us
William J. Koppenaal, P.E.
Division Director/Assistant County Engineer

Public Notice Update: Bridge E-04 Emergency Rehab Issued: March 14, 2016

### **Bridge E-04: Truck Detour Map**




Public Notice: Br. E-04 Emergency Rehab



**DEPARTMENT OF ENGINEERING AND PLANNING Division of Engineering One Spring Street Newton, New Jersey 07860** 973-579-0430 dpw@sussex.nj.us William J. Koppenaal, P.E. **Division Director/Assistant County Engineer** 

Public Notice Update: Bridge E-04 Emergency Rehab Issued: March 14, 2016

## **Bridge E-04 CR 631 / Franklin Avenue: Location Map**



X:\Bridges\E\_FRANKLIN\E-04\04 Design\10 Corr\20 Notices\05 Pub Outrch\20160314 NTC E04 Emergency Rehab Public Notice.docx