



DEPARTMENT OF ENGINEERING AND PLANNING
One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us
William J. Koppenaal, P.E.
Department Administrator/County Engineer

Construction Notice – Bridge E-04 Rehabilitation

Distributed: July 13, 2016

Project:

Rehabilitation of Bridge E-04

CR 631 (Franklin Avenue), Franklin Borough

Contractor:

Sparwick Contracting, Inc. - \$429,131.00

Schedule:

- Actual Construction Start & Road Closure – July 13, 2016
- Anticipated Construction Duration – 2.5 Months

CR 631 (Franklin Avenue) Closure:

CR 631 (Franklin Avenue) is currently fully closed to traffic at Bridge E-04. The road shall remain closed for the duration of construction with a posted detour via SR 94 and SR 23.

Construction Activities:

Bridge E-04

- ✓ Closure of Road and Implementation of Detour - **Complete**
- ✓ Mobilization to Site – **Complete**
- **Remove Existing Concrete Beam Superstructure – In Progress**
 - Install New Prestressed Concrete Beams
 - Construct Concrete Pylons and Install Bridge Railings
 - Construct Sidewalk Handicap Ramps and Warning Surfaces
 - Backfill and Grade Roadway
 - Final Paving, Striping, and Landscaping
 - Guide Rail Installation
 - Remove Load Posting & Open Roadway to Traffic

Contact Information:

For more information about this project please feel free to contact Siân Pearson, Senior Engineer, of the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us



Bridge E-04: CR 631 Closed to Traffic at Bridge



Bridge E-04: Removal of Existing Guide Rail



Bridge E-04: Installed Concrete Barrier Curb Closure



DEPARTMENT OF ENGINEERING AND PLANNING
One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us
William J. Koppenaal, P.E.
Department Administrator/County Engineer

Construction Notice – Bridge E-04 Rehabilitation

Distributed: July 13, 2016

Bridge E-04 CR 631 (Franklin Avenue): Detour Map

