



DEPARTMENT OF ENGINEERING AND PLANNING  
 Division of Engineering  
 One Spring Street  
 Newton, New Jersey 07860  
 973-579-0430  
[dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)  
 Matthew Sinke, P.E.  
 Division Director/Assistant County Engineer

**Project Status – Bridge O-07 Replacement**

**Distributed: August 16, 2016**

*Project work has been suspended as directed under the Governor’s Executive Order 210 and a subsequent Shutdown Order from Richard T. Hammer, Acting Commissioner, NJDOT issued on July 6, 2016*

**Project:**

**Replacement of Bridge O-07**

Passaic Avenue, Ogdensburg Borough

**Contractor:**

Colonnelli Brothers., Inc. - \$1,396,361.50

**Schedule:**

- Construction Start & Road Closure – June 21, 2016
- Anticipated Road Opening – **TBD**

**Construction Funding:**

NJDOT 2013 LBFNP (TTF)	\$1,000,000.00
County Capital	\$ 396,361.50
<b>TOTAL</b>	<b>\$1,396,361.50</b>

**Passaic Avenue Closure:**

Passaic Avenue is currently fully closed to traffic at Bridge O-07. The road shall remain closed for the duration of construction with a posted detour via CR 517, Plant Street, and Brooks Flat Road.

**Construction Activities:**

- ✓ Road Closure and Detour - **Complete**
- **Remove Existing Structure – Suspended**
  - Install Steel Sheet Pile Abutments & Wingwalls
  - Construct Concrete Caps
  - Install New Steel Beams
  - Construct Concrete Deck
  - Construct Concrete Pylons
  - Install Bridge Railing
  - Backfill and Grade Roadway
  - Final Paving and Landscaping
  - Guide Rail Installation
  - Open Roadway to Traffic

**Contact Information:**

For more information about this project please feel free to contact Siân Pearson, Senior Engineer, of the Sussex County Division of Engineering at 973-579-0430 or [dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)



Bridge O-07: Current Road Closure



Bridge O-07: On Going Project Shutdown



Bridge O-07: Partial Demolition



DEPARTMENT OF ENGINEERING AND PLANNING  
 Division of Engineering  
 One Spring Street  
 Newton, New Jersey 07860  
 973-579-0430  
[dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)  
 Matthew Sinke, P.E.  
 Division Director/Assistant County Engineer

**Project Status – Bridge O-07 Replacement**

**Distributed: August 16, 2016**

**Bridge O-07 Passaic Avenue: Detour Map**

