

DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering
One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us
Matthew R. Sinke, P.E.
Division Director/Assistant County Engineer

<u>Construction Notice – Bridge E-04 Rehabilitation</u>

Distruction Notice - Bridge L-04 Kenabintation

Project:

Rehabilitation of Bridge E-04

CR 631 (Franklin Avenue), Franklin Borough

Contractor:

Sparwick Contracting, Inc. - \$429,131.00

Schedule:

- Actual Construction Start & Road Closure July 13, 2016
- <u>Anticipated</u> Construction Duration 2.5 Months

CR 631 (Franklin Avenue) Closure:

CR 631 (Franklin Avenue) is currently fully closed to traffic at Bridge E-04. The road shall remain closed for the duration of construction with a posted detour via SR 94 and SR 23.

Construction Activities:

Bridge E-04

- ✓ Closure of Road and Implementation of Detour <u>Complete</u>
- ✓ Mobilization to Site Complete
- ✓ Remove Existing Concrete Beam Superstructure
 Complete
- ✓ Install New Prestressed Concrete Beams Complete
- ✓ Install Scour Countermeasures Complete
- Construct Concrete Pylons and Install Bridge Railings – In Progress
- ✓ Construct Sidewalk Handicap Ramps and Warning Surfaces *Complete*
- Backfill and Grade Roadway
- Final Paving, Striping, and Landscaping
- o Guide Rail Installation
- Remove Load Posting & Open Roadway to Traffic

Contact Information:

Traffic



Distributed: August 19, 2016





For more information about this project please feel free to contact Siân Pearson, Senior Engineer, of the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us



DEPARTMENT OF ENGINEERING AND PLANNING Division of Engineering One Spring Street Newton, New Jersey 07860 973-579-0430 dpw@sussex.nj.us Matthew R. Sinke, P.E. **Division Director/Assistant County Engineer**

<u>Construction Notice – Bridge E-04 Rehabilitation</u>
<u>Distributed: August 19, 2016</u>

Bridge E-04 CR 631 (Franklin Avenue): Detour Map

