



DEPARTMENT OF ENGINEERING AND PLANNING
 Division of Engineering
 One Spring Street
 Newton, New Jersey 07860
 973-579-0430
dpw@sussex.nj.us
 Matthew Sinke, P.E.
 Division Director/Assistant County Engineer

Project Status – Bridge O-07 Replacement

Distributed: October 24, 2016

Pursuant to the Governor’s Executive Order 216 and a subsequent letter from NJDOT authorizing resumption of TTF project work Sussex County has issued the contractor a **Notice to Resume Work**.

Project:

Replacement of Bridge O-07

Passaic Avenue, Ogdensburg Borough

Contractor:

Colonnelli Brothers., Inc. - \$1,396,361.50

Summary of Actions to Date:

- June 21, 2016: Construction Start & Road Closure
- June 30, 2016: Governors’ Executive Order 210 Issued - TTF Project Shutdown
- July 6, 2016: NJDOT Shutdown Order Issued
- July 8, 2016 at 11:59 pm: County Shutdown of Project
- October 14, 2016: Governors’ Executive Order 216 issued “OK” to Resume Work on TTF projects.
- October 17, 2016: NJDOT Notice Lifting Shutdown Order
- October 18, 2016: County Notice to Resume Work issued to Colonnelli Brothers
- October 24, 2016: Anticipated restart of construction
- TBD: Detailed project updates will be issued for the project as impacts resulting from the suspension are identified and revised project schedules are established.

Construction Funding:

NJDOT 2013 LBFNP (TTF)	\$1,000,000.00
County Capital	\$ 396,361.50
TOTAL	\$1,396,361.50

Passaic Avenue Closure:

Passaic Avenue is currently fully closed to traffic at Bridge O-07. The road shall remain closed for the duration of construction with a posted detour via CR 517, Plant Street, and Brooks Flat Road.

Construction Activities:

All construction activities at Bridge O-07 were suspended as per the Governor’s Executive Order 210 and subsequent NJDOT Commissioner’s Shutdown Order.






DEPARTMENT OF ENGINEERING AND PLANNING
 Division of Engineering
 One Spring Street
 Newton, New Jersey 07860
 973-579-0430
dpw@sussex.nj.us
 Matthew Sinke, P.E.
 Division Director/Assistant County Engineer

Project Status – Bridge O-07 Replacement

Distributed: October 24, 2016

Bridge O-07 Passaic Avenue: Detour Map



Contact Information:

For more information about this project please feel free to contact Siân Pearson, Senior Engineer, of the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us