



DEPARTMENT OF ENGINEERING AND PLANNING
 One Spring Street
 Newton, New Jersey 07860
 973-579-0430
dpw@sussex.nj.us
 Matthew Sinke, P.E.
 Division Director/Assistant County Engineer

Construction Notice – Bridge O-07 Replacement **Distributed: March 17, 2017**

Project:

Replacement of Bridge O-07
 Passaic Avenue, Ogdensburg Borough

Contractor:

Colonnelli Brothers., Inc. - \$1,396,361.50

Schedule:

- Construction Start & Road Closure – June 21, 2016
- Construction Resumption – October 26, 2016
- **Anticipated Road Opening – July 14, 2017**

Passaic Avenue Closure:

Passaic Avenue is currently fully closed to traffic at Bridge O-07. The road shall remain closed for the duration of construction with a posted detour via CR 517, Plant Street, and Brooks Flat Road.

Construction Activities:

Bridge O-07

- ✓ Closure of Road and Implementation of Detour - **Complete**
- ✓ Remove Existing Structure – **Complete**
- ✓ Install Steel Sheet Pile Abutments & Wingwalls – **Complete**
- Construct Concrete Caps
- Install Abutment & Wingwall Concrete Fascia
- Install New Steel Beams
- Construct Concrete Deck
- Construct Concrete Pylons
- Install Bridge Railing
- Construct Concrete Keeper
- Backfill and Grade Roadway
- Final Paving and Landscaping
- Guide Rail Installation
- Open Roadway to Traffic

Contact Information:

For more information about this project please feel free to contact Siân Pearson, Senior Engineer, of the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us



Bridge O-07: Driving Pin Pile for Guide Structure



Bridge O-07: Driving Wingwall Steel Sheet Piles



Bridge O-07: General View of Site with Installation of Steel Sheet Piles Complete



DEPARTMENT OF ENGINEERING AND PLANNING
 One Spring Street
 Newton, New Jersey 07860
 973-579-0430
dpw@sussex.nj.us
 Matthew Sinke, P.E.
 Division Director/Assistant County Engineer

Construction Notice – Bridge O-07 Replacement **Distributed: March 17, 2017**

Bridge O-07 Passaic Avenue: Detour Map

