



DEPARTMENT OF ENGINEERING AND PLANNING
 One Spring Street
 Newton, New Jersey 07860
 973-579-0430
dpw@sussex.nj.us
 Matthew Sinke, P.E.
 Division Director/Assistant County Engineer

Construction Notice – Bridge O-07 Replacement

Distributed: May 12, 2017

Project:

Replacement of Bridge O-07

Passaic Avenue, Ogdensburg Borough

Contractor:

Colonnelli Brothers., Inc. - \$1,396,361.50

Schedule:

- Construction Start & Road Closure – June 21, 2016
- Construction Resumption – October 26, 2016
- **Anticipated Road Opening – July 14, 2017**

Passaic Avenue Closure:

Passaic Avenue is currently fully closed to traffic at Bridge O-07. The road shall remain closed for the duration of construction with a posted detour via CR 517, Plant Street, and Brooks Flat Road.

Construction Activities:

Bridge O-07

- ✓ Closure of Road and Implementation of Detour
- *Complete*
- ✓ Remove Existing Structure – *Complete*
- ✓ Install Steel Sheet Pile Abutments & Wingwalls
- *Complete*
- Construct Concrete Caps
- **Install Abutment & Wingwall Concrete Fascia**
- *In Progress*
- Install New Steel Beams
- Construct Concrete Deck & Approach Slabs
- Construct Concrete Pylons
- Install Bridge Railing
- Construct Concrete Keeper
- Backfill and Grade Roadway
- Final Paving and Landscaping
- Guide Rail Installation
- Open Roadway to Traffic

Contact Information:

For more information about this project please feel free to contact Siân Pearson, Senior Engineer, of the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us



Bridge O-07: General View of Site During Concrete Pour



Bridge O-07: Tying Reinforcement Steel for Wingwall Concrete Fascia Panel



Bridge O-07: Complete East Abutment Concrete Fascia



DEPARTMENT OF ENGINEERING AND PLANNING
 One Spring Street
 Newton, New Jersey 07860
 973-579-0430
dpw@sussex.nj.us
 Matthew Sinke, P.E.
 Division Director/Assistant County Engineer

Construction Notice – Bridge O-07 Replacement **Distributed: May 12, 2017**

Bridge O-07 Passaic Avenue: Detour Map

