



DEPARTMENT OF ENGINEERING AND PLANNING
One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us
Matthew Sinke, P.E.
Division Director/Assistant County Engineer

Construction Notice – Bridge O-07 Replacement

Distributed: May 26, 2017

Project:

Replacement of Bridge O-07

Passaic Avenue, Ogdensburg Borough

Contractor:

Colonnelli Brothers., Inc. - \$1,396,361.50

Schedule:

- Construction Start & Road Closure – June 21, 2016
- Construction Resumption – October 26, 2016
- **Anticipated Road Opening – July 14, 2017**

Passaic Avenue Closure:

Passaic Avenue is currently fully closed to traffic at Bridge O-07. The road shall remain closed for the duration of construction with a posted detour via CR 517, Plant Street, and Brooks Flat Road.

Construction Activities:

Bridge O-07

- ✓ Closure of Road and Implementation of Detour - ***Complete***
- ✓ Remove Existing Structure – ***Complete***
- ✓ Install Steel Sheet Pile Abutments & Wingwalls – ***Complete***
- Construct Concrete Caps
- **Install Abutment & Wingwall Concrete Fascia – *In Progress***
- Install New Steel Beams
- Construct Concrete Deck & Approach Slabs
- Construct Concrete Pylons
- Install Bridge Railing
- Construct Concrete Keeper
- Backfill and Grade Roadway
- Final Paving and Landscaping
- Guide Rail Installation
- Open Roadway to Traffic

Contact Information:

For more information about this project please feel free to contact Siân Pearson, Senior Engineer, of the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us



Bridge O-07: Tying Rebar for Wingwall Concrete Fascia Panel



Bridge O-07: Forming Northwest Wingwall Concrete Fascia Panel



Bridge O-07: Southwest Wingwall Concrete Fascia Panel



DEPARTMENT OF ENGINEERING AND PLANNING
One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us
Matthew Sinke, P.E.
Division Director/Assistant County Engineer

Construction Notice – Bridge O-07 Replacement

Distributed: May 26, 2017

Bridge O-07 Passaic Avenue: Detour Map

