



DEPARTMENT OF ENGINEERING AND PLANNING  
 One Spring Street  
 Newton, New Jersey 07860  
 973-579-0430  
[dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)  
 Matthew Sinke, P.E.  
 Division Director/Assistant County Engineer

**Construction Notice – Bridge O-07 Replacement** **Distributed: August 18, 2017**

**Project:**

**Replacement of Bridge O-07**

Passaic Avenue, Ogdensburg Borough

**Contractor:**

Colonnelli Brothers., Inc. - \$1,396,361.50

**Schedule:**

- Construction Start & Road Closure – June 21, 2016
- Construction Resumption – October 26, 2016
- **Anticipated Road Opening – October 31, 2017**

**Passaic Avenue Closure:**

Passaic Avenue is currently fully closed to traffic at Bridge O-07. The road shall remain closed for the duration of construction with a posted detour via CR 517, Plant Street, and Brooks Flat Road.

**Construction Activities:**

**Bridge O-07**

- ✓ Closure of Road and Implementation of Detour - **Complete**
- ✓ Remove Existing Structure – **Complete**
- ✓ Install Steel Sheet Pile Abutments & Wingwalls – **Complete**
- ✓ Construct Concrete Caps – **Complete**
- ✓ Install Abutment & Wingwall Concrete Fascia – **Complete**
- ✓ Beam Fabrication – **Complete**
  - Install New Steel Beams
  - Construct Concrete Deck & Approach Slabs
  - Construct Concrete Pylons
  - Install Bridge Railing
  - Construct Concrete Keeper
- **Backfill and Grade Roadway – In Progress**
  - Final Paving and Landscaping
  - Guide Rail Installation
  - Open Roadway to Traffic

**Contact Information:**

For more information about this project please feel free to contact Siân Pearson, Principal Engineer, of the Sussex County Division of Engineering at 973-579-0430 or [dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)



Bridge O-07: Compacting DGA Subbase



Bridge O-07: Installation of Extended Asphalt Base Course



Bridge O-07: Steel Beams Arriving On Site



DEPARTMENT OF ENGINEERING AND PLANNING  
 One Spring Street  
 Newton, New Jersey 07860  
 973-579-0430  
[dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)  
 Matthew Sinke, P.E.  
 Division Director/Assistant County Engineer

**Construction Notice – Bridge O-07 Replacement** **Distributed: August 18, 2017**

**Bridge O-07 Passaic Avenue: Detour Map**

