

DEPARTMENT OF ENGINEERING AND PLANNING
One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us
Matthew Sinke, P.E.
Division Director/Assistant County Engineer

<u>Construction Notice – Bridge O-07 Replacement</u>

Project:

Replacement of Bridge O-07

Passaic Avenue, Ogdensburg Borough

Contractor:

Colonnelli Brothers., Inc. - \$1,396,361.50

Schedule:

- Construction Start & Road Closure June 21, 2016
- Construction Resumption October 26, 2016
- Anticipated Road Opening October 31, 2017

Passaic Avenue Closure:

Passaic Avenue is currently fully closed to traffic at Bridge O-07. The road shall remain closed for the duration of construction with a posted detour via CR 517, Plant Street, and Brooks Flat Road.

Construction Activities: Bridge O-07

- Closure of Road and Implementation of Detour -Complete
- ✓ Remove Existing Structure Complete
- ✓ Install Steel Sheet Pile Abutments & Wingwalls Complete
- ✓ Construct Concrete Caps *Complete*
- ✓ Install Abutment & Wingwall Concrete Fascia Complete
- ✓ Install New Steel Beams Complete
- Construct Concrete Deck & Approach Slabs In Progress
- Construct Concrete Pylons In Progress
- Install Bridge Railing
- ✓ Construct Concrete Keeper Complete
- Backfill and Grade Roadway In Progress
- Final Paving and Landscaping
- o Guide Rail Installation
- Open Roadway to Traffic

Contact Information:

For more information about this project please feel free to contact Siân Pearson, Principal Engineer, of the Sussex County Division of Engineering at 973-579-0430 or

dpw@sussex.nj.us



Distributed: October 16, 2017





DEPARTMENT OF ENGINEERING AND PLANNING
One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us
Matthew Sinke, P.E.
Division Director/Assistant County Engineer

<u>Construction Notice – Bridge O-07 Replacement</u> <u>Distributed: October 16, 2017</u>

Bridge O-07 Passaic Avenue: Detour Map

