



DEPARTMENT OF ENGINEERING AND PLANNING
 Division of Engineering
 One Spring Street
 Newton, New Jersey 07860
 973-579-0430
dpw@sussex.nj.us
 John C. Risko, P.E., P.L.S., P.P.
 Division Director/Assistant County Engineer

Project Status Update – Bridge V-52 Replacement **Distributed: July 3, 2012**

Project:

Emergency Replacement of Bridge V-52
 CR-517, Vernon Township

Contractor:

Lakeside Construction \$ 97,365.00

Schedule:

Road Closure Date: June 21, 2012

Date of
 Road Opening: July 2, 2012

CR-517 Detour / Closure:

CR-517 between Sand Hill Road and Sammis Road has been fully opened to traffic.

Construction Activities:

Bridge V-52

- Fabricate Detour Signs - *Complete*
- Install Detour Signs - *Complete*
- Remove Existing Structure- *Complete*
- Pour New Concrete Footings & Headwalls- *Complete*
- Install New Concrete Pipe- *Complete*
- Backfill & Grade Roadway- *Complete*
- Final Paving and Landscaping - *Complete*
- Guide Rail Installation - *Complete*
- Open Roadway to Traffic - *Complete*
- Final Punch List Items – *In Progress*



Installation of Dual 36" Reinforced Concrete Pipes



Pouring Downstream Concrete Headwalls



CR-517 Opened to Traffic at Bridge V-52

Contact Information:

For more information about this project please feel free to contact Matt Sinke, Senior Engineer, of the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us