

One Spring Street
Newton, New Jersey 07860
973-579-0430
dpw@sussex.nj.us

DEPARTMENT OF ENGINEERING AND PLANNING

John C. Risko, P.E.. P.L.S., P.P.
Division Director/Assistant County Engineer

2012 County Resurfacing Program

Distributed: Nov 6, 2012

PROJECT STATUS NOTICE

Project:

Resurfacing of Various Sussex County Routes Fall 2012 Project

Includes the Milling, Paving, and Striping of select distressed Sussex County Routes; Route selection is predicated upon a conditional assessment and rating completed by the Sussex County Division of Engineering and Sussex County Division of Public Works. Resulting route ratings can then be used to prioritize roads for allocations of available resources.

Contract:

Low Bidder: Schifano Construction Corporation in the amount of \$1,792,998.70
Project was awarded during Sussex County Board of Chosen Freeholder meeting on Sep 12, 2012

Funding: 100% Sussex County Funds

Traffic Impacts:

EXPECT DELAYS, most work conducted under single-lane closures.

Contact Information:

For more information about this project please feel free to contact Bill Koppenaal, P.E., Chief Engineer at the Sussex County Division of Engineering: 973-579-0430 or emails can be sent to dpw@sussex.nj.us





2012 County Resurfacing Program

Distributed: Nov 6, 2012

Work Location Data:

CR	Town	Local Name	Intersections	Length (mi)
635	Wantage	Haggerty Rd	Beemer Church Rd to Branchville-Lewisburg Rd	2.43
637	Wantage	Beemer Church Rd	Ross's Corner Rd to Wykertown Rd	2.37
650	Wantage	Deckertown Turnpike	County Line to Colesville Lusscroft Rd	1.41
519	Wantage	Colesville-Lusscroft Rd	Deckertown Turnpike to SR 23	1.58
671	Byram	Lee Hill Rd	Stanhope Rd to East Shore Trail	1.92

Notes:

- 1. Work will be advanced in consideration of available funds.
- 2. Roads are listed in intended sequence of work.

Mill & Pave:

- ✓ Sep 25-Oct 5 CR 635 & CR 637 complete
- ✓ Oct 8 CR 650 SB complete
- ✓ Oct 9 CR 519 NB complete
- √ Oct 10 CR 519 SB complete
- ✓ Oct 11 CR 650 NB complete
- ✓ Oct 12-16 CR 671 complete

Striping & Pavement Markings:


- ✓ Oct 9 CR 637 & CR 635 double yellow complete
- ✓ Oct 15 CR 637 & 635 white *complete*
- \checkmark Oct 16 CR 519 & 650 yellow & white complete
- ✓ Oct 22 All Routes Thermoplastic Pavement Markings *complete*
- ✓ Oct 23 CR 671 yellow complete
- ✓ Nov 6 CR 671 white lines complete

To Be Completed: Punch List Items



2012 County Resurfacing Program


Distributed: Nov 6, 2012





2012 County Resurfacing Program


Distributed: Nov 6, 2012





2012 County Resurfacing Program

Distributed: Nov 6, 2012



X:\Roads\000\PAVING\Pave 2012\03 Const\10 Corr\20 Notices\05 Pub Outrch\20121025_NTC_ FY 2012 Paving - Project Status Notice.doc