



DEPARTMENT OF ENGINEERING AND PLANNING  
Division of Engineering  
One Spring Street  
Newton, New Jersey 07860  
973-579-0430  
[dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)  
John C. Risko, P.E., P.L.S., P.P.  
Division Director/Assistant County Engineer

## Project Status – Bridge E-07 (Franklin Viaduct) Distributed: June 28, 2013

### Project:

**Replacement of Sussex County Bridge E-07** Carrying County Route 631 (North Church Road) over Wallkill River and New York Susquehanna & Western Railroad

**Designer:** Cherry, Weber and Associates

**Contractor:** Awarded to Ritacco Construction, Inc., of Belleville, NJ for \$8,174,000.00

### Schedule:

Drive remaining production piles. Form and pour footings/pile caps and piers. Erect structural steel.  
Construction Completion Date: December 31, 2013

### Construction Activities:


- ✓ Implement road closure and detour
- ✓ Demolition of bridge superstructure and ramp
- ✓ Demolition of substructure, abutments and footings
- ✓ Installation of sheeting
- ✓ Installation of piles
- **Placement of reinforced concrete footings, abutments, wing walls and bridge piers (80% complete)**
  - Installation of deck beams
  - Construction of reinforced concrete deck
  - Construction of reinforced concrete bridge sidewalk and parapets
  - Installation of bridge railing and lighting
  - Placement of backfill and drainage structures
  - Construction of reinforced concrete approach slabs
  - Roadway paving and striping
  - Installation of beam guide rail
  - Topsoil, seed and landscaping

*For more information about this project please feel free to contact Charles Porter, P.E., at the Sussex County Division of Engineering at 973-579-0430 or [dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)*

*Future updates of the project schedule will be provided as dates and durations are confirmed.*



Test erecting 3 bridge spans




West end of site viewed from top of pier 4



DEPARTMENT OF ENGINEERING AND PLANNING  
Division of Engineering  
One Spring Street  
Newton, New Jersey 07860  
973-579-0430  
[dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)  
John C. Risko, P.E., P.L.S., P.P.  
Division Director/Assistant County Engineer

**Project Status – Bridge E-07 (Franklin Viaduct) Distributed: June 28, 2013**



**PROJECT DETOUR MAP**