



2013 Sussex County Resurfacing Program

PROJECT COMPLETION NOTICE

Project:

Included the Milling, Paving, and Striping of select distressed Sussex County Routes; Route selection was predicated upon a conditional assessment and rating completed by the Sussex County Division of Engineering and Sussex County Division of Public Works. Resulting route ratings were used to prioritize roads for allocations of available resources.

Contract & Funding:

- Low Bidder: Schifano Construction Corp.
- Contract Awarded at August 14 Freeholder Meeting in the amount of \$5,265,895.20
- Miles of Road in 2013 Program: 21
- Funded through NJDOT State Aid & County Capital

Milling & Paving:

- ✓ Sep 18-25 - CR 603 Airport/Brighton Rd - *Complete*
- ✓ Sep 26-Oct 3 - CR 607 Lake Lackawanna Rd - *Complete*
- ✓ Oct 4-8 - CR 614 Paulinskill Lake Rd - *Complete*
- ✓ Oct 9-18 - CR 622 Newton Swartswood Rd - *Complete*
- ✓ Oct 21-28 - CR 620 Sparta Glen Rd - *Complete*
- ✓ Oct 29-31 - CR 639 Loomis Ave - *Complete*
- ✓ Nov 4-5 - CR 673 Grumm Rd - *Complete*

Striping & Pavement Markings:

- ✓ CR 614 Paulinskill Lake Rd - *Complete*
- ✓ CR 607 Lake Lackawanna Rd - *Complete*
- ✓ CR 603 Airport/Brighton Rd - *Complete*
- ✓ CR 622 Newton Swartswood Rd - *Complete*
- ✓ CR 620 Sparta Glen Rd - *Complete*
- ✓ CR 639 Loomis Ave - *Complete*
- ✓ CR 673 Grumm Rd - *Complete*

Final Punch List Items Remain



Asphalt Paving – CR 620 Glen Road



Asphalt Compaction – CR 639 Loomis Avenue


Contact Information:

For more information about this project please feel free to contact Elizabeth Awad, Assistant Engineer at the Sussex County Division of Engineering: 973-579-0430 or emails can be sent to dpw@sussex.nj.us



2013 Sussex County Resurfacing Program

Work Location Data:



X:\Roads\000\PAVING\Pave 2013\03 Const\10 Corr\20 Notices\05 Pub Outrch\20131113_NTC_2013 Paving Completion Notice.doc