



## 2014 Sussex County Resurfacing Program

**Distributed: May 15, 2015**

### **PROJECT COMPLETION NOTICE**

#### Project:

Included the Milling, Paving, and Striping of select distressed Sussex County Routes; Route selection was predicated upon a conditional assessment and rating completed by the Sussex County Division of Engineering and Sussex County Division of Public Works. Resulting route ratings were used to prioritize roads for allocations of available resources.

#### Contract & Funding:

- Low Bidder: Schifano Construction Corp.
- Contract Awarded at August 13, 2014 Freeholder Meeting in the amount of \$5,018,038.63
- Miles of Road in 2014 Program: 18.61
- Funded through NJDOT State Aid & County Capital

#### Milling & Paving:

- ✓ 9/15/14: Bridge K-03 River Styx Rd – *Completed*
- ✓ 9/16/14 – 10/1/14: CR 608 & CR 611 – *Completed*
- ✓ 10/2/14 – 10/7/14: CR 521 – *Completed*
- ✓ 10/8/14 – 10/13/14: CR 633 – *Completed*
- ✓ 10/14/14 – 10/15/14: CR 617 – *Completed*
- ✓ 10/16/14 – 10/17/14: CR 653 – *Completed*
- ✓ 10/20/14: CR 671 Lee Hill Rd – *Completed*
- ✓ 4/28/15 – 5/1/15: CR 517 Bypass – *Completed*

#### Striping & Pavement Markings:

- ✓ 10/6/14: CR 608 & CR 611 – *Completed*
- ✓ 10/20/14: CR 521 & CR 633 – *Completed*
- ✓ 11/4/2014: CR 617, 671, 653, & K-03 – *Completed*
- ✓ 5/5 & 5/13/15: CR 517 Bypass – *Completed*

#### Final Punch List Items Remain

#### Contact Information:

For more information about this project please feel free to contact Elizabeth Awad, Assistant Engineer of the Sussex County Division of Engineering at 973-579-0430 or email [dpw@sussex.nj.us](mailto:dpw@sussex.nj.us)



Milling Operation CR 517



Paving Operation CR 517



Striping Operation CR 517



**2014 Sussex County Resurfacing Program**

**Distributed: May 15, 2015**

Work Location Data:

