



2016 Sussex County Micro Surfacing

Distributed: August 19, 2016

PROJECT UPDATE NOTICE

Project:

CR 517 McAfee Greens Corner Road:

SR 94 to Sand Hill Rd, Vernon Township

CR 620 Glen Road:

Main St to Morris County Line, Sparta Township

Summary:

Work includes Micro Surfacing along County Routes in multiple townships in Sussex County. Micro Surfacing is a tough, durable, skid resistant thin overlay material used to restore the original surface properties to worn but structurally sound pavements and extend the serviceable life cycle of the roadway.

Contract & Funding:

- Contractor: Asphalt Paving Systems
- 100% Sussex County Capital Funds
- Approximate cost Per Mile: \$70,000.00
- Miles of Road in 2016 Program: 8.75
- Estimated Cost: \$630,000.00

Work Schedule:

Work began on Monday July 11, 2016

Long Line Removal & Temporary Line Placement:

- ✓ July 11 - 14: CR 517 - *Complete*
- ✓ July 15 - 18: CR 620 - *Complete*

Crack Sealing:

- ✓ July 15 - 19: CR 517 - *Complete*
- ✓ July 20 - 25: CR 620 - *Complete*

Micro Surfacing:

- ✓ Aug 8-15: CR 517 - *Complete*
- **Aug 16 - 22: CR 620 - In Progress**

Traffic Stripes & Pavement Markings: TBD

Traffic Impacts: EXPECT DELAYS.

Most work conducted under single lane closures.

Contact Information:

For more information about this project feel free to contact Elizabeth Rophael, Senior Engineer at the Sussex County Division of Engineering: 973-579-0430 or emails can be sent to dpw@sussex.nj.us



Crack Sealing CR 620



Top Course Micro Surfacing CR 517



Base Course Micro Surfacing CR 620



2016 Sussex County Micro Surfacing

Distributed: August 19, 2016

Work Location Data:

