



## FY 2017 Sussex County Resurfacing Program Distributed: June 28, 2018

### PROJECT UPDATE NOTICE

#### Project:

#### **FY 2017 Program - 2018 Construction**

Includes the Milling, Paving, and Striping of select distressed Sussex County Routes; Route selection is predicated upon a conditional assessment and rating completed by the Sussex County Division of Engineering and Sussex County Division of Public Works. Resulting route ratings are used to prioritize roads for allocations of available resources.

#### Contract & Funding:

- Low Bidder: Schifano Construction Corp.
- Contract awarded at Oct 11, 2017 Freeholder Meeting in the amount of \$8,002,187.28.
- Miles of Road in 2017 Program: 36.05
- Funded through NJDOT State Aid & County Capital

#### Anticipated Schedule:

- Construction began on April 17, 2018.
- Construction on hold as of June 5, 2018.
- Construction to recommence on July 2, 2018.

#### **MILLING & PAVING:**

- ✓ Apr 17-May 4: CR 519 Ridge Rd *-complete*
- ✓ May 4-May 9: CR 618 Willows Rd *-complete*
- ✓ May 10-21: CR 619 Swartswood Lake East Side *-complete*
- ✓ May 21-25: CR 669 Limecrest Rd *-complete*
- ✓ May 29-Jun 4: CR 636 Mattison School House Rd *-complete*
- Jul 2-Jul 17: CR 650 Deckertown Turnpike
- Jul 18-Jul 31: CR 521 River Rd
- TBD: CR 673 Blair Rd

#### **STRIPING & PAVEMENT MARKINGS:**

- ✓ May 9: CR 519 Ridge Rd *-complete*
- ✓ May 15: CR 618 Willows Rd *-complete*
- ✓ May 22: CR 619 Swartswood Lake East Side *-complete*
- ✓ June 7: CR 636 Mattison School House Rd *-complete*
- ✓ June 8: CR 669 Limecrest Rd *-complete*
- Jul 19-20: CR 650 Deckertown Turnpike
- Aug 2-3: CR 521 River Rd
- TBD: CR 673 Blair Rd



Rolling Operations on CR 669



Milling on CR 519

#### Note:

Tentative schedule based on progression of the contractor. Subject to change based on weather or other unforeseen circumstances.

#### Traffic Impacts: **EXPECT DELAYS.**

Most work conducted under single lane closures.

#### Contact Information:

For more information about this project please feel free to contact Josh Roe, Engineer Trainee at the Sussex County Division of Engineering at 973-579-0430 or emails can be sent to [dpw@sussex.nj.us](mailto:dpw@sussex.nj.us).



**FY 2017 Sussex County Resurfacing Program Distributed: June 28, 2018**

**Work Location Map:**

