

#### **DEPARTMENT OF ENGINEERING AND PLANNING**

Division of Engineering One Spring Street Newton, New Jersey 07860 973-579-0430

dpw@sussex.nj.us Matthew R. Sinke, P.E.

**Division Director/Assistant County Engineer** 

# Project Status - Bridge X-09 CR 565

# **Distributed: January 25, 2019**

#### **Project:**

### Reconstruction & Realignment of Bridge X-09

Carrying County Route 565 over the Papakating Creek, Wantage Township

**Designer:** Cherry, Weber & Associates, Freehold, NJ

<u>Contractor:</u> Awarded to Sparwick Contracting, Inc., Lafayette, NJ for \$3,599,825.00

## \*REVISED Construction Schedule:

Contract Award: December 13, 2017

Road Closed for Construction: June 26, 2018

Anticipated Completion & Road Opening: Summer 2019

\*Note – Construction has been delayed due to inclement weather & unanticipated subsurface conditions.



## **Construction Funding:**

NJDOT 2015 LBFNP (TTF)	\$1,000,000.00
NJDOT 2016 LBFNP (TTF)	\$ 500,000.00
NJDOT 2017 LBFNP (TTF)	\$1,000,000.00
NJDOT 2018 LBFNP (TTF)	\$ 900,000.00
2016/2017 County Capital	\$ 199,825.00
TOTAL	\$3,599,825.00

### **Construction Activities:**

- ✓ Implement Road Closure/Detour Complete
- ✓ Install Soil Erosion & Sediment Control Measures Complete
- ✓ Demolish Existing Structure Complete
- ✓ Install Sheeting *Complete*
- ✓ Construct Bridge
  - $Footings/Abutments/Wingwalls-{\color{blue}Complete}$
- ✓ Install Bearings/Erect Beams Complete
- Construct Bridge Deck In Progress
- Construct Bridge Parapet & Rail
- Construct Retaining Walls In Progress
- Construct Approach Roadway
- o Install Pavement and Striping
- o Install Guiderail
- o Landscaping & Incidental Items of Work
- o Reopen Roadway

**Girders and Cross Frames Being Bolted Together** 

Girder Placement Complete / Expansion Joint Assembly Installation

For more information about this project please contact Susan Delmar, P.E., at the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us




**DEPARTMENT OF ENGINEERING AND PLANNING Division of Engineering One Spring Street** Newton, New Jersey 07860 973-579-0430 dpw@sussex.nj.us Matthew R. Sinke, P.E. **Division Director/Assistant County Engineer** 

Project Status - Bridge X-09 CR 565

**Distributed: January 25, 2019** 

#### **LOCATION MAP**





DEPARTMENT OF ENGINEERING AND PLANNING Division of Engineering One Spring Street Newton, New Jersey 07860 973-579-0430 dpw@sussex.nj.us Matthew R. Sinke, P.E.

Project Status - Bridge X-09 CR 565

**Distributed: January 25, 2019** 

**Division Director/Assistant County Engineer** 

#### **DETOUR MAP**

