

# Project Status – Bridge X-09 CR 565

#### Project:

**Reconstruction & Realignment of Bridge X-09** Carrying County Route 565 over the Papakating Creek, Wantage Township

Designer: Cherry, Weber & Associates, Freehold, NJ

<u>Contractor</u>: Awarded to Sparwick Contracting, Inc., Lafayette, NJ for \$3,599,825.00

#### \*REVISED Construction Schedule:

Contract Award: December 13, 2017 Road Closed for Construction: June 26, 2018 Anticipated Completion & Road Opening: June 2019 \*Note – Construction has been delayed due to inclement weather & unanticipated subsurface conditions.

#### **Construction Funding:**

NJDOT 2015 LBFNP (TTF)	\$1,000,000.00
NJDOT 2016 LBFNP (TTF)	\$ 500,000.00
NJDOT 2017 LBFNP (TTF)	\$1,000,000.00
NJDOT 2018 LBFNP (TTF)	\$ 900,000.00
2016/2017 County Capital	<u>\$ 199,825.00</u>
TOTAL	\$3,599,825.00

#### **Construction Activities:**

- ✓ Implement Road Closure/Detour Complete
- ✓ Install Soil Erosion & Sediment Control Measures Complete
- ✓ Demolish Existing Structure *Complete*
- ✓ Install Sheeting Complete
- ✓ Construct Bridge Footings/Abutments/Wingwalls Complete
- ✓ Install Bearings/Erect Beams Complete
- Construct Bridge Deck In Progress
- Construct Bridge Parapet & Rail
- Construct Retaining Walls In Progress
- Construct Approach Roadway
- Install Pavement and Striping
- o Install Guiderail
- o Landscaping & Incidental Items of Work
- o Reopen Roadway

DEPARTMENT OF ENGINEERING AND PLANNING Division of Engineering One Spring Street Newton, New Jersey 07860 973-579-0430 dpw@sussex.nj.us Matthew R. Sinke, P.E. Division Director/Assistant County Engineer

## Distributed: February 26, 2019








For more information about this project please contact Susan Delmar, P.E., at the Sussex County Division of Engineering at 973-579-0430 or <u>dpw@sussex.nj.us</u>



DEPARTMENT OF ENGINEERING AND PLANNING Division of Engineering One Spring Street Newton, New Jersey 07860 973-579-0430 dpw@sussex.nj.us Matthew R. Sinke, P.E. Division Director/Assistant County Engineer

## Project Status – Bridge X-09 CR 565

## Distributed: February 26, 2019




### LOCATION MAP



DEPARTMENT OF ENGINEERING AND PLANNING Division of Engineering One Spring Street Newton, New Jersey 07860 973-579-0430 dpw@sussex.nj.us Matthew R. Sinke, P.E. Division Director/Assistant County Engineer

### Project Status – Bridge X-09 CR 565

### Distributed: February 26, 2019



#### DETOUR MAP