

**Project:** 

# **Rehabilitation of Bridge C-18**

### Rehabilitation of Bridge C-18

Carrying Roseville Road over Wolf Lake Inlet, Byram Township

**Designer:** Genesis Engineering, LLC, Lafayette, NJ

**Contractor:** Awarded to Sparwick Contracting, Inc., Lafayette, NJ, for \$495,255.00

## **Preliminary Construction Schedule:**

Contract Award: August 14, 2019 Start Construction: July 7, 2020

Construction Period: 120 Sequential Calendar Days Substantial Completion By: November 30, 2020

# **Construction Funding:**

FY 2017 NJDOT LBFN Disc Grant: \$470,000.00 Various County Capital Accounts: \$ 25,255.00 TOTAL \$495,255.00

## **Construction Activities:**

- ✓ Install Soil Erosion & Sediment Control Measures Completed
- ✓ Install Cofferdam & Dewater Completed
- Clean & Restore Culvert Interior *In Progress*
- ✓ Demolish Existing Culvert Headwalls Completed
- ✓ Construct Reinforced Concrete Culvert Headwalls -Completed
- Apply Stain Sealer to Exposed Concrete
- Install Chain Link Fencing / Gates
- o Landscape & Perform Incidental Work Items

#### **Traffic Impacts:**

Roseville Road and the Roseville Road tunnel will remain open to traffic and accessible.

A single lane traffic daytime flagging operation will be implemented throughout the duration of construction as necessary.



**Division Director/Assistant County Engineer** 

Distributed: October 23, 2020





Demolition of North Headwall and NE Wingwall



For more information about this project please feel free to contact Susan Delmar, P.E., at the Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us



# **Rehabilitation of Bridge C-18**

**DEPARTMENT OF ENGINEERING AND PLANNING** 

**Division of Engineering** 

**One Spring Street** 

Newton, New Jersey 07860

973-579-0430

dpw@sussex.nj.us

Matthew R. Sinke, P.E.

**Division Director/Assistant County Engineer** 

Distributed: October 23, 2020

# **Location Map**

