



CR 519 – Mill Street Newton

Distributed: Aug 15, 2023

CONSTRUCTION START - Roadway Improvement and Streetscape Project

Project:

The County and the Town of Newton have partnered on a Streetscape and Roadway Improvement project to improve a segment of Mill Street, a.k.a. CR 519, within the Town. The project generally includes construction of new curbing, drainage, pavement, and sidewalks along a portion of the Mill Street Corridor. The Project objective is to enhance overall safety, calm traffic, enhance mobility for pedestrians, and enhance the overall quality of life within the Town.

Design & Construction:

Design Engineer: Harold E. Pellow & Assoc.
Contractor: D.W. Meyers – Pending Award

Construction Funding: \$1,089,472.95

The project will be funded by the County, the Town, and a NJDCA Small Cities CDBG 2020 Grant.

Traffic Impacts:

Phase 1 & Phase 2

CR 519 will be **CLOSED TO Southbound** Traffic between CR 622 and US Route 206. Access to driveways and municipal roads will be maintained throughout the duration of the operation.

Phase 3 & 4: CR 519 will be open to traffic but expect delays

Schedule:

- ✓ **Phase 1 Detour Signs** – Beg on Aug 15
- ✓ **Phase 1 Construction** - Beg on / about Aug 21
 - Phase 2 Construction - TBD
 - Phase 3 Construction - TBD
 - Phase 4 Construction - TBD

The schedule is subject to change based on weather, progression of work, and unforeseen circumstances.

Contact Information:

For more information about this project please contact Bill Koppenaal at the County Div of Engineering via phone at 973-579-0430 or email at dpw@sussex.nj.us.



CR 519 North Intersection of SR 206



CR 519 and CR 622 Intersection looking North




CR 519 Southbound near SCCC



CR 519 – Mill Street Newton

Distributed: Aug 15, 2023

Detour Map



Sussex County Division of Engineering
 CR 519 - Mill Street Newton
 Joint Project
 Printed: Aug 9, 2023