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Project:  Completion Notice 
Resurfacing of Various Sussex County Routes. 
FY 2011 Funds – Spring 2012 Project 
        Includes the Milling, Paving, and Striping 
of select distressed Sussex County Routes.  
Route selection is predicated upon a 
conditional assessment and rating completed 
by the Sussex County Division of Engineering 
and Sussex County Division of Public Works.  
Resulting route ratings can then be used to 
prioritize roads for allocation of available 
resources. 
 

Schedule: UPDATED 

Work Hours – in road 7:00am to  6:00pm 
Schedule of Work: 
Mill and Pave: (Tentative tasks italicized) 

 Mon June 4: CR 517 Andover - Tranquility 
Road. (Warren Cnty Line to SR 206), 5 days- 
Paving Complete 

 Tues June 12: CR 645 Layton Hainesville Rd, 
5 days -   Paving Complete 

 Thursday June 21: CR 667 Lake Wallkill Rd, 
3 days -   Paving Complete 

 Thursday  June 28: CR 517 McAfee Greens 
Corner Rd, 6 days   Paving Complete 

Striping and Pavement Markings: (Tentative) 
 July 12-16: CR 517 Andover - Tranquility 

Road. – Complete 
 June 26 & 27: CR 645 Layton Haynesville Rd 

–  Complete 
 July 2: CR 667 Lake Wallkill Rd  –  Complete 
 July 17-19: CR 517 McAfee Greens Corner  

–  Complete 
Notes: 

1. Tentative Schedule based upon expected 
contractor projected work progression 

2. Schedule subject to weather delays. 
 

  

 

 

Typical Milling Operation 

Typical Paving Operation 
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Contract: 
 
Low Bidder:  Schifano Construction Corporation in 
the amount of $2,868,365.55 
Project was awarded during Sussex County Board 
of Chosen Freeholder meeting on May 9, 2012. 

 
Funding: 
 

 $1,251,664.26 – NJ State Aid to Counties  
 $1,616,701.29 - Sussex County Capital 

Funds 
 
Contact Information:  
 
For more information about this project please feel 
free to contact Bill Koppenaal, P.E., Chief Engineer 
at the Sussex County Division of Engineering 973-
579-0430 or emails can be sent to 
dpw@sussex.nj.us 

 
Traffic Impacts: 
 
EXPECT DELAYS, most work conducted under 
single-lane closures. 
 
These projects can also be found on the 
Sussex County Interactive Bridge and Road 
Closure Web Site at: 
 SC Bridge And Road Map 

 

  

Typical Long Line Striping 

Typical Pavement Marking Application 

http://www.arcgis.com/home/webmap/templates/Legend/chrome/index.html?webmap=d28da4b3b8414b0682c66775d6829d5d


DEPARTMENT OF ENGINEERING AND PLANNING 
One Spring Street 
Newton, New Jersey 07860 
973-579-0430 
dpw@sussex.nj.us 
John C. Risko, P.E.. P.L.S., P.P. 
Division Director/Assistant County Engineer 
 

FY 2011 Sussex County Paving Program _     Distributed: August 15, 2012 
 

Division of Engineering Page 3 of 3 Project Status FY 2011 Paving Program 

Work Location Data: 
Map Note: FY 2011 Paving Project awarded on May 9, 2012.   
Construction underway since late May 2012 and lasted into mid July 2012     

 
  

Paving Complete - 
Pavement Markings 
Complete.  

Paving Complete - 
Pavement Markings 
Complete.  
 

Paving Complete -
Pavement Markings 
Complete. 
 

Paving Complete -
Pavement Markings 
Complete. 
 


