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Project:  

Emergency Repairs of Bridge S-17 
CR 612/Pond Brook Road, Stillwater Township 
 

Contractor: 

Lakeside Construction - $215,116.00 

 
Schedule:  

Construction Start Date – Monday January 21, 2013 
Construction Substantial Completion Date – Thursday 
February 7, 2013 
 

CR 612/Pond Brook Road Single Lane 
Closure:  
 
Temporary traffic signals have been removed and CR 
612/Pond Brook Road is fully open to traffic. 

 

Construction Activities: 
 
Bridge S-17 

 Install Temporary Steel Sheet Piles - Complete 

 Underpin Downstream Pipe End with 
Concrete - Complete 

 Place Rock Backfill - Complete 

 Restore and Re-grade Eroded Slope - 
Complete 

 Install Gabion Baskets - Complete 

 Final Landscaping - Complete 

 Final Punch-List Items - In Progress 
 

Contact Information: 
 

For more information about this project please feel 
free to contact Matt Sinke, Senior Engineer, of the 
Sussex County Division of Engineering at 973-579-0430 or dpw@sussex.nj.us. 

Contractor’s Equipment Barge Installation of Gabion Baskets 

Installation of Topsoiling for Final Landscaping 

Concrete Underpinning Downstream End of Pipe 
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