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SECTION 3. PLANNING PROCESS

2016 HMP UPDATE CHANGES

 Section 3 now contains the HMP update’s Planning Process. In the 2011 HMP, this was discussed in

Section 2.

 All aspects of the Planning Process were updated for the 2016 HMP.

3.1 INTRODUCTION

This section includes a description of the planning process used to update the Sussex County HMP, including

how it was prepared, who was involved in the process, and how the public was involved.

To ensure that the HMP met the requirements of the DMA 2000, as well as to support the long term goal of

having all jurisdictions in the County covered under a comprehensive and cohesive county-wide DMA 2000

plan, an approach to the planning process and plan documentation was developed to achieve the following:

 The HMP will be multi-jurisdictional and consider natural and human-caused hazards facing Sussex

County, thereby satisfying the natural hazards mitigation planning requirements specified in the DMA

2000. Sussex County invited all municipalities in the county to join with them in the preparation of the

Sussex County HMP. Sussex County and all its municipalities are participating in the HMP as indicated

in Table 3-1 below.

 The HMP shall be developed following the process outlined by the DMA 2000, FEMA regulations, and
prevailing FEMA and NJOEM guidance. Following this process ensures all the requirements are met and
support HMP review.

Table 3-1. Participating Sussex County Jurisdictions

Jurisdictions

Andover Borough Hamburg Borough Sandyston Township

Andover Township Hampton Township Sparta Township

Branchville Borough Hardyston Township Stanhope Borough

Byram Township Hopatcong Borough Stillwater Township

Frankford Township Lafayette Township Sussex Borough

Franklin Borough Montague Township Vernon Township

Fredon Township Town of Newton Walpack Township

Green Township Ogdensburg Borough Wantage Township

Sussex County

The Sussex County HMP update was written using the best available information obtained from a wide variety

of sources. Throughout the HMP update process, a concerted effort was made to gather information from

municipal and regional agencies and staff as well as stakeholders, federal and state agencies, and the residents

of the County. The HMP Steering and Planning Committees solicited information from local agencies and

individuals with specific knowledge of certain natural hazards and past historical events, as well as considering

planning and zoning codes, ordinances, and other recent planning decisions. The hazard mitigation strategies
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identified in this HMP have been developed through an extensive planning process involving local, county and

regional agencies, county residents and stakeholders.

This section of the HMP describes the mitigation planning process, including (1) Planning Partnership –

Organization and Activity; (2) Stakeholder Outreach and Involvement; (3) Public Participation – Citizen

Involvement; (4) Integration and Coordination with Existing Mitigation Efforts and Programs; and (5)

Continued Public and Stakeholder Involvement.

3.2 PLANNING PARTNERSHIP - ORGANIZATION AND ACTIVITY

Many parties supported the preparation of this HMP update: the Steering Committee, Planning Committee,

stakeholders and planning consultant. This planning process does not represent the start of hazard risk

management in Sussex County; rather it is part of an ongoing process that various state, county and local

agencies and individuals have continued to embrace. A summary of the past and ongoing mitigation efforts is

provided in Section 6, as well as in Volume II Section 9, to give an historical perspective of the county and

local activities implemented to reduce vulnerablity to hazards in the planning area.

This section of the HMP identifies how the planning process was organized with the many “planning partners”

involved, and outlines the major activities that were conducted in the development of this HMP update.

ORGANIZATION OF PLANNING PARTNERSHIP

Recognizing the need to manage risk within the County, and to meet the requirements of the DMA 2000, the

Sussex County’s Sheriff’s Office, Division of Emergency Management (DEM) led the update to the 2011

Sussex County Multi-Jurisdictional HMP. On January 21, 2014 Sussex County was notified by NJOEM that

their application for a planning grant to update their 2011 HMP under FEMA’s Hazard Mitigation Grant

Program (HMGP 4086) was approved. The county selected a contract planning consultant (Tetra Tech Inc. –

Morris Plains, NJ) to guide the county and participating jurisdictions through the HMP update process. A

contract between Tetra Tech Inc. (Tetra Tech) and the county was executed in December 2014. Specifically

Tetra Tech, the “contract consultant”, was tasked with:

 Assisting with the organization of a Steering and Planning Committee;

 Assisting with the development and implementation of a public and stakeholder outreach program;

 Data collection;

 Facilitation and attendance at meetings (Steering Committee, Planning Committee, stakeholder, public

and other);

 Review and update of the hazards of concern, and hazard profiling and risk assessment;

 Assistance with the review and update of mitigation planning goals and objectives;

 Assistance with the review of progress of past mitigation strategies;

 Assistance with the screening of mitigation actions and the identification of appropriate actions;

 Assistance with the prioritization of mitigation actions; and

 Authoring of the draft and final HMP documents.

In January 2015, Sussex County’s Sheriff’s Office DEM notified all 24 municipalities within the county of the

pending planning process and invited them to formally participate. Municipalities were provided with a copy

of the Planning Partner Expectations and asked to formally notify the county of their intent to participate (via a

Letter of Intent) and to identify a planning point of contact to serve on a Planning Committee and represent the

interests of their respective community. All 24 municipalities returned their Letter of Intent to Participate

(refer to Appendix C).
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To facilitate HMP development, with support from their contract planning consultant, Sussex County

developed a Steering Committee to provide guidance and direction to the planning effort, and to ensure the

resulting document will be embraced both politically and by the constituency within the planning area. All

municipalities participating in the plan update authorized the Steering Committee to perform certain activities

on their behalf, via the Letter of Intent to Participate (FEMA mitigation planning “combination model”).

Steering Committee members are identified in Table 3-2. The Steering Committee was charged with:

 Providing guidance and overseeing the planning process on behalf of the general planning partnership.

 Attending and participating in Steering Committee meetings.

 Assisting with the development and completion of certain planning elements, including:

o Reviewing and updating the hazards of concern;

o Developing a public and stakeholder outreach program;

o Assuring the data and information used in the plan update process is best available;

o Reviewing and updating the hazard mitigation planning goals and objectives;

o Identifying and screening of appropriate mitigation strategies and activities;

o Reviewing and updating the plan maintenance procedures; and

 Reviewing and commenting on plan documents prior to submission to NJOEM and FEMA.

A Planning Committee was assembled to represent each of the municipalities participating in the HMP update,

with one primary representative and an alternate point of contact from each of the 24 participating

municipalities. Each municipality received a copy of the “Planning Partner Expectations” which outlined the

responsibilities of the participants and the agreement of the partners to authorize a Steering Committee to

represent the jurisdiction in the completion of certain planning elements. Table 3-2 lists the current municipal

members of the Planning Committee at the time of this HMP’s publication. Please note that the Steering

Committee members are also part of the overall project Planning Committee, fulfilling these responsibilities on

behalf of Sussex County. This ‘planning partnership’ (Steering and Planning Committees) were charged with

the following:

 Represent their jurisdiction throughout the planning process;
 Assure participation of all department and functions within their jurisdiction that have a stake in

mitigation (e.g., planning, engineering, code enforcement, police and emergency services, public
works, etc.);

 Assist in gathering information for inclusion in the HMP update, including the use of previously
developed reports and data;

 Support and promote the public involvement process;

 Report on progress of mitigation actions identified in prior or existing HMPs, as applicable;

 Identify, develop and prioritize appropriate mitigation initiatives;

 Report on progress of integration of prior or existing HMPs into other planning processes and
municipal operations;

 Develop and author a jurisdictional annex for their jurisdiction;

 Review, amend, and approve all sections of the plan update; and

 Adopt, implement and maintain the plan update.
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Table 3-2. Steering and Planning Committee Members

Organization Name Title

Municipal POC

POC Alternate
POC

Sussex County Sheriff’s Office,
Division of Emergency Management

Sheriff Michael F. Strada
Sheriff, Emergency

Management Coordinator
Steering Committee

Sussex County Sheriff’s Office,
Division of Emergency Management

Corporal Mark Vogel
Deputy Emergency

Management Coordinator
Steering Committee

Sussex County
Division of Public Works

Scott House Director
Steering Committee

Sussex County
County Administrator

Ronald Tappan County Administrator
Steering Committee

Sussex County
Engineering Department

William J. Koppenaal Assistant County Engineer
Steering Committee

Sussex County
Department of Central and Shared

Services
Ronald L. Tappan Administrator Steering Committee

Sussex County
Division of Planning

Eric Snyder Planning Director Steering Committee

Sussex County EMS Rourke Day EMS Coordinator Steering Committee

Andover Borough
John Hoag Deputy OEM X

Beth Brothman Municipal Clerk/Registrar X

Andover Township
Chief Eric Danielson

Emergency Management
Coordinator

X

Ptl. Georgios Laoudis Deputy Coordinator X

Branchville Borough
Jeff Lewis OEM Coordinator X

Christopher Franek Deputy OEM X

Byram Township
Joseph Sabatini Township Manager X

James Oscovitch Mayor X

Frankford Township
Patricia Bussow Municipal Clerk X

Kenny French Fire Chief X

Franklin Borough
Jim Williams OEM Coordinator X

Brian VanDenBroek DPW Supervisor X

Fredon Township
John A. W. Richardson

Township
Committeeman/OEM

Coordinator
X

Virgil Rome Deputy OEM X

Green Township
Linda Peralta Clerk/Administrator X

Peg Phillips Mayor X

Hamburg Borough
Keith Sukennikoff OEM Coordinator X

Michael Schneider DPW/Road Supervisor X

Hampton Township
Eileen Klose Township Administrator X

Edward Hayes OEM Coordinator X

Hardyston Township
William Hickerson OEM Coordinator X

Marianne Smith Township Manager X

Hopatcong Borough
Sylvia Petillo Mayor/OEM Coordinator X

Robert Elia Borough Administrator X

Lafayette Township
Rich Hughes OEM Coordinator X

Bill Macko Deputy OEM Coordinator X

Montague Township Jesse Brace-Revak OEM Coordinator X
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Organization Name Title Municipal POC

Eileen DeFabiis Municipal Clerk X

Town of Newton
Kenneth Teets OEM Coordinator X

Debra Millikin Deputy Town Manager X

Ogdensburg Borough
Steven Ciasullo Mayor X

Phyllis Drouin RMC X

Sandyston Township
Stanley J. Dukus Deputy OEM Coordinator X

Amanda F. Lobban Municipal Clerk X

Sparta Township
Ernest Reigstad Police Chief X

Eric Powell Municipal Engineer X

Stanhope Borough
Brian McNeilly Borough Administrator X

Eric Keller Borough Engineer X

Stillwater Township
George Scott Mayor X

Lynda Knott Municipal Clerk X

Sussex Borough
Floyd Southard OEM Coordinator X

Mark Zscack Borough Administrator X

Vernon Township
Harry Shortway Mayor X

Ken Clark OEM Coordinator X

Walpack Township
Victor Maglio Mayor X

N/A

Wantage Township
Jim Doherty Clerk/Administrator X

Joseph Konopinski OEM Coordinator X

Notes: OEM = Office of Emergency Management

It is noted that the Letter of Intent to Participate identifies the above “Planning Partner Expectations” as

serving to identify those activities comprising overall participation by jurisdictions throughout the planning

process. It is recognized that the jurisdictions in Sussex County have differing levels of capabilities and

resources available to apply to the planning process, and further have differing exposure and vulnerability to

the natural hazard risks being considered in this HMP. It was Sussex County’s intent to encourage

participation by all-inclusive jurisdictions, and to accommodate their specific needs and limitations while still

meeting the intents and purpose of Plan participation. Such accommodations have included the establishment

of a Steering Committee and engaging a contract consultant to assume certain elements of the Planning process

on behalf of the jurisdictions, and to provide additional and alternative mechanisms to meet the purposes and

intent of mitigation planning.

Ultimately, jurisdictional participation is evidenced by a completed annex (chapter) of the HMP update

(Section 9) wherein the jurisdiction has identified their planning points of contact, evaluated their risk to the

hazards of concern, identified their capabilities to effect mitigation in their community, and identified and

prioritized an appropriate suite of mitigation initiatives, actions, and projects to mitigate their natural hazard

risk; and eventually by the adoption of the HMP update via resolution.

Appendix C identifies those individuals who represented their municipalities during this planning effort, and

indicates how they contributed to the planning process. This matrix is intended to give a broad overview of

who attended meetings and when input was provided. All participants were encouraged to attend the Kick-off

Meeting, Jurisdictional Annex Workshop and FEMA/NJOEM Mitigation Workshop. During the planning

process the planning consultant contacted each participant to offer support, explain the process, and to

facilitate the submittal and review of critical documents.
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It is noted that all municipalities actively participate in the National Flood Insurance Program (NFIP), and have

a designated NFIP Floodplain Administrator (FPA). All FPAs have been informed of the planning process,

reviewed the plan documents, and provided direct input to the plan update. Local FPAs are identified in the

“Administrative and Technical” portion of the local Capability Assessments presented within the jurisdictional

annexes in Section 9, as well as in Appendix C.

PLANNING PARTNERSHIP ACTIVITIES

Members of the planning partnership (individually and as a whole), as well as key stakeholders, convened

and/or communicated regularly to share information and participate in workshops to identify hazards; assess

risks; review existing inventories of and identify new critical facilities; assist in updating and developing new

mitigation goals and strategies; and provide continuity through the process to ensure that natural hazards

vulnerability information and appropriate mitigation strategies were incorporated. All members of the planning

partnership had the opportunity to review the draft plan and supported interaction with other stakeholders, and

assisted with public involvement efforts.

A summary of Planning and Steering Committee meetings held and key milestones met during the

development of the HMP update is included in Table 3-3. It also identifies which DMA 2000 requirements the

activities satisfy. Documentation of meetings (agendas, sign-in sheets, minutes, etc.) may be found in

Appendix B. This summary table identifies only the formal meetings held during plan development, and does

not reflect the planning activities conducted by individuals and groups throughout the planning process. In

addition to these meetings there was a great deal of communication between Planning Committee members

and the contract consultant through individual local meetings, electronic mail (email), and by phone.

After completion of the HMP update, implementation and ongoing maintenance will become a function of the

planning partnership (Steering and Planning Committees) as described in Section 7. The planning partnership

is responsible for reviewing the HMP, soliciting and considering public comment as part of the five year

mitigation plan update.

Table 3-3. Summary of Planning Outreach

Date

Activity/
DMA 2000

Requirement Key Outcomes/Purpose Attendees

November
25, 2014

1b, 2
Sussex County Board of Chosen Freeholders award
contract for hazard mitigation plan update (public
meeting).

Sussex County Board of Chosen
Freeholders

January 8,
2015

1b, 1c, 2, 3a,
4a

Pre-Kick Off Meeting #1: Meeting with Sussex
County Sheriff’s Office DEM to discuss the hazard
mitigation planning process, municipal participation
expectations, schedule, Steering Committee, and
upcoming meetings.

Sussex County DEM: Corporal Mark
Vogel, Deputy OEM Coordinator;
Tetra Tech: Paul Miller and Alison
Miskiman

January
22, 2015

1b, 1c, 2, 3a,
4a

Steering Committee Meeting #1: The Steering
Committee guidelines were addressed, hazards of
concern exercise conducted, public/stakeholder
outreach was discussed and data collection (spatial
data and planning data) initiated.

Refer to Appendix B for sign-in sheet
and meeting agenda.

April 1,
2015

1c, 2, 3a-c, 3e,
4a, 4b

Planning Committee Meeting #1 / Municipal Kick-
Off Meeting: Presentation and discussion on the
planning process, and discussion regarding municipal
participation expectations. Initial data and
information gathering including distribution of
worksheets on a CD for completion to each
municipality.

Refer to Appendix B for sign-in sheet
and meeting agenda.
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Date

Activity/
DMA 2000

Requirement Key Outcomes/Purpose Attendees

April 15,
2015

2, 4a
Steering Committee Meeting #2 (Conference Call):
Discussion and revision of 2011 goals and objectives

Refer to Appendix B for sign-in sheet
and meeting agenda.

April 23,
2015

2, 3b, 3c, 3e,
4a, 4b

Annex Workshop #1 (morning and afternoon
session): The updated goals and objectives were
presented to the Planning Committee for review and
comment. A Strengths, Weaknesses, Opportunities
and Obstacles (SWOO) exercise and mitigation
strategy workshop was conducted. Tools and
resources were distributed. The workshop guided
participants on how to identify and prioritize a
comprehensive range of mitigation alternatives as a
result of historic losses, current risk; and discuss
integration of mitigation. Worksheet-focus sessions
were held after the main workshop to allow plan
participants to obtain further guidance on worksheets
distributed at the kick-off meeting.

Refer to Appendix B for sign-in sheet
and meeting agenda.

May 21,
2015

4b
FEMA/NJOEM Mitigation Strategy Meeting:
NJOEM and presented on mitigation strategy
development, plan maintenance, and plan integration.

Refer to Appendix B for the sign-in
sheet and agenda.

September
9, 2015

2, 4b

Mitigation Action Webinar: A webinar/conference
call was open to all plan participants to provide
SWOO results and further assist with the
identification and documentation of new mitigation
actions.

Byram and Wantage. Refer to
Appendix B for the agenda.

September
15, 2015

2, 4b

Municipal Annex Support Meeting: Local data
collection support meeting to assist with the
completion of worksheets and the municipal annexes:
Andover, Frankford, Franklin, Fredon, Montague, and
Stillwater.

Refer to Appendix B for the sign-in
sheet.

October
28, 2015

2, 4b

Municipal Annex Support Meeting: Local data
collection support meeting to assist Ogdensburg with
the completion of worksheets and the municipal
annex.

Refer to Appendix B for the sign-in
sheet.

October
30, 2015

2, 4b
Municipal Annex Support Meeting: Local data
collection support meeting to assist Lafayette with the
completion of worksheets and the municipal annex.

Refer to Appendix B for the sign-in
sheet.

November
9, 2015

2, 4b

Steering Committee Meeting #3: A status update on
municipal participation was discussed; county
worksheets were worked as a committee; public and
stakeholder outreach was discussed; and next steps.

Refer to Appendix B for the sign-in
sheet and agenda.

December
15, 2015

1b, 2

Emergency Management Coordinators Meeting: The
hazard mitigation plan status and stakeholder outreach
was discussed as part of the agenda to the quarterly
emergency management coordinators meeting.

Refer to Appendix B for the sign-in
sheet.

January
14, 2016

1b, 2

Local Emergency Planning Committee/County
Working Group Meeting: The hazard mitigation plan
status and stakeholder outreach was discussed as part
of the agenda to the quarterly emergency management
coordinators meeting.

Refer to Appendix B for the sign-in
sheet.

January
2016

3d

Results of the critical facility exposure analysis for
the flood hazard were provided to plan participants
via email to assist with the identification of new
mitigation actions. Draft annexes were also
distributed via email for review and sign-off.

April 8,
2016

5a-c
Sussex County Draft HMP Review Meeting
(Conference Call):
Discuss draft HMP comments; discuss plan

Refer to Appendix B for the agenda.
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Date

Activity/
DMA 2000

Requirement Key Outcomes/Purpose Attendees

maintenance review and discussion; next steps to post
the draft HMP for public review and comment

April 13,
2016

2
Draft HMP posted to Sussex County HMP website;
all plan participants notified

Public and Stakeholders

April 27,
2016

1b, 2

Sussex County DEM presented at the public Chosen
Board of Freeholder meeting to provide information
on the planning process and encourage review and
comment on the draft HMP posted to the Sussex
County HMP website.

Public and stakeholders. Refer to
Appendix B for the meeting minutes.

April 29,
2016

2, 4b
Municipal Annex Support Meeting: Local data
collection support meeting to assist Walpack with the
completion of worksheets and the municipal annex.

Refer to Appendix B for the sign-in
sheet.

May 16,
2016

4b, 4c, 5b

Steering Committee and jurisdictions receive public
and stakeholder comments for consideration and
update mitigation strategy as needed; jurisdictional
annexes finalized

All plan participants

May 24,
2016

1b, 2

Steering Committee Meeting #4: Discuss public
comments received on draft HMP, discuss citizen and
stakeholder survey responses received; update HMP
as appropriate and schedule for submittal to NJOEM
and FEMA.

Refer to Appendix B for the agenda
and meeting minutes.

June 3,
2016

2 HMP submitted to NJOEM and FEMA Region II NJOEM, FEMA Region II

Upon plan
approval

by FEMA
1a

HMP adoption by resolution by the governing bodies of
all participating municipalities

All plan participants

Note: DEM = Division of Emergency Management

Each number in column 2 identifies specific DMA 2000 requirements, as follows:

1a – Prerequisite – Adoption by the Local Governing Body

1b – Public Participation

2 – Planning Process – Documentation of the Planning Process

3a – Risk Assessment – Identifying Hazards

3b – Risk Assessment – Profiling Hazard Events

3c – Risk Assessment – Assessing Vulnerability: Identifying Assets

3d – Risk Assessment – Assessing Vulnerability: Estimating Potential Losses

3e – Risk Assessment – Assessing Vulnerability: Analyzing Development Trends

4a – Mitigation Strategy – Local Hazard Mitigation Goals

4b – Mitigation Strategy – Identification and Analysis of Mitigation Measures

4c – Mitigation Strategy – Implementation of Mitigation Measures

5a – Plan Maintenance Procedures – Monitoring, Evaluating, and Updating the Plan

5b – Plan Maintenance Procedures – Implementation through Existing Programs

5c – Plan Maintenance Procedures – Continued Public Involvement
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3.3 STAKEHOLDER OUTREACH AND INVOLVEMENT

This section presents (1) municipal involvement, (2) state and regional agency involvement, (3) public

participation – citizen involvement, and outreach to business, utility, educational, transportation, non-profits, and

other stakeholders.

Diligent efforts were made to assure broad regional, county and local representation in this planning process. To

that end, a comprehensive list of stakeholders was developed with the support of the Steering and Planning

Committee. Stakeholder outreach was performed early on, and continually throughout, the planning process.

Information and input provided by these stakeholders has been included throughout this HMP update where

appropriate, as identified in the references.

This summary discusses the various stakeholders that were invited to participate in the development of this HMP

update, and how these stakeholders participated and contributed to the HMP. It should be noted that this

summary listing cannot possibly represent the sum total of stakeholders that were aware of and/or contributed to

this HMP update, as outreach efforts were being made, both formally and informally, throughout the process by

the many planning partners involved in the effort, and documentation of all such efforts is impossible. Instead,

this summary is intended to demonstrate the scope and breadth of the stakeholder outreach efforts made during

the plan update process.

The municipal OEM Coordinators, the Local Emergency Planning Committee (LEPC) members, and members

of the County Working Group (CWG) are key stakeholders to this HMP update. These stakeholders are experts

in their field and enhance Sussex County’s emergency management capabilities. As described later, these

stakeholders were invited to participate in the planning process and to respond to the surveys distributed to

identify vulnerabilities (i.e., flood-prone areas) and potential mitigation actions. The Sussex County DEM

Coordinator presented an overview of the benefits of mitigation planning as well as a summary of the process at

these meetings (December 2015 and January 2016) to encourage participation and solicit input. The following

stakeholder groups and organizations were present at one or both of these meetings. Meeting sign-in sheets may

be found in Appendix B.

 New Jersey State Police

 County Departments

o DEM

o Administrator

o County Counsel

o Engineer

o Health

o Sheriff’s Department

 County Freeholders

 Local OEM Coordinators

 Law enforcement

 Fire services

 EMS

 Keogh-Dwyer Correctional Facility

 Atlantic Health/Newton Medical Center

Sussex County is governed by a five-member Board of Chosen Freeholders. The members are elected at large to

serve three-year terms. The Freeholders are the center of legislative and administrative responsibility in Sussex
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County. As legislators they draw up and adopt a budget, and in the role of administrators, they are responsible

for spending the funds they have appropriated. On November 2015, the Sussex County Board of Chosen

Freeholders awarded the contract for hazard mitigation plan update (public meeting). As discussed below,

Sussex County DEM presented at the April 27, 2016 public Freeholder meeting to inform the Board and public

about the mitigation planning process and encourage review and comment of the draft HMP posted on the

county’s website.

Sussex County published an article in the December 1, 2015 Sussex County Email Newsletter regarding the

HMP update. It provides information on the planning process and encourages citizen and stakeholder

participation and input by taking the on-line surveys available. Refer to Appendix D.

In November 2015, the HMP website was updated to include a dedicated page to the stakeholder and public

survey (http://www.sussex.nj.us/Cit-e-Access/webpage.cfm?TID=7&TPID=15483). In April 2015, focused

stakeholder group response surveys were sent to the stakeholders indicated below. The surveys were designed to

garner information from a range of specific stakeholders and community members across the county, with

unique questions directed towards each user group. The outreach emails also requested the stakeholders’

participation in the development of the HMP update, and provided links to the HMP website for further

information. For more information on the focused stakeholder surveys, see Appendix D – Public and

Stakeholder Outreach.

 Mitigation plan process overview and surveys posted on the Sussex County mitigation web page

 Contacted via email to participate in the planning process by responding to the stakeholder surveys:

 All municipal OEM Coordinators

 County EMS contacts

 All fire chiefs

 All police chiefs

 All school districts

 JCP&L

 Sussex County Rural Electric

 Sussex County Community College

 Atlantic Health - Newton Medical Center

 Sussex County Chamber of Commerce

 Sussex County Office of Transit

 Facebook posts

On April 19, 2016, the Sussex County DEM sent a request to all neighboring county emergency management

offices via email and letter indicating that the draft HMP update was available for review and requesting input

and comments as appropriate. Letters and emails were sent to the following counties: Morris, Passaic, and

Warren Counties, New Jersey; Orange County, New York; Pike County, Pennsylvania. In addition, the county

notified engaged stakeholders that the draft HMP update was also available for review and comment. These

letters may be found in Appendix D.

The following subsection identifies those stakeholders that were invited to participate in the planning process,

identifies the nature of their involvement, and indicates how their input was incorporated in this plan as

applicable. All referenced survey responses may be found in Appendix D.

Federal Agencies

Please see Appendix C (Participation Matrix) for further details regarding federal agency participation.
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FEMA Region II: Provided updated planning guidance; provided summary and detailed NFIP data for planning

area; presented at the May 2015 Mitigation Strategy Workshop; conducted plan review.

Information regarding hazard identification and the risk assessment for this HMP update was also requested and

received or incorporated by reference from the following agencies and organizations:

 National Climatic Data Center (NCDC)

 National Hurricane Center (NHC)

 National Oceanic and Atmospheric Administration (NOAA)

 National Weather Service (NWS)

 Storm Prediction Center (SPC)

 U.S. Army Corps of Engineers (USACE)

 U.S. Census Bureau

 U.S. Department of Agriculture (USDA)

 U.S. Environmental Protection Agency (USEPA)

 U.S. Geological Survey (USGS)

State Agencies

Please see Appendix C (Participation Matrix) for further details regarding state agency participation. All

responses to the surveys may be found in Appendix D.

New Jersey Office of Emergency Management (NJOEM): Administered planning grant; provided updated

planning guidance; attended meetings and presented at the May 2015 Mitigation Strategy workshop; provided

review of the draft HMP update.

New Jersey Office of Homeland Security and Preparedness (NJ OHSP): Attended the County LEPC/CWG

meetings.

Regional, County and Local Stakeholders

Neighboring Counties

As noted earlier, Sussex County DEM sent individual letters via postal mail to the County OEM Coordinators for

the following counties: Morris, Passaic, and Warren Counties, New Jersey; Orange County, New York; Pike

County, Pennsylvania. No responses have been received to date.

Delaware River Basin Commission

The Delaware River Basin Commission (DRBC) was contacted several times to meet and discuss the Sussex

County HMP update. Unfortunately, a mutually convenient date could not be determined. The DRBC was

contacted via letter requesting review and comment on the draft HMP; no response was received prior to HMP

submittal to NJOEM and FEMA.

New Jersey Highlands Council

The New Jersey Highlands Council was contacted via letter requesting review and comment on the draft HMP.

The New Jersey Highlands Council letter response may be found in Appendix D. In summary, the Highlands

Council found the HMP update to be very informative and valuable to their work; informed the county they may

be able to assist municipalities with pre-disaster planning associated with emergency debris management; and

noted the HMP update’s objectives align with the Highlands Regional Master Plan.
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County

As mentioned above, Sussex County reached out to each OEM Coordinator in the county was asked to distribute

the stakeholder surveys via email or mailing groups. Many of the municipal OEM Coordinators are members of

the Planning Committee as well as the LEPC/CWG. These responses are summarized in Appendix D.

Health

Atlantic Health/Newton Medical Center was contacted directly by Sussex County DEM to take a stakeholder

survey which included the identification of specific mitigation actions/projects. In addition, Atlantic Health, a

member of the LEPC/CWG was kept informed on the planning process.

Utilities

JCP&L was contacted directly by Sussex County DEM to take a stakeholder survey which included the

identification of specific mitigation actions/projects. As a member of the LEPC/CWG, JCP&L was presented an

overview of the benefits of mitigation planning as well as a summary of the process at various meetings

throughout the year.

Police, Fire and Emergency Medical Services

All police chiefs, fire chiefs and emergency management coordinators in the county were contacted directly by

Sussex County DEM to take a stakeholder survey which included the identification of specific mitigation

actions/projects. As members of the LEPC/CWG, coordinators were presented an overview of the benefits of

mitigation planning as well as a summary of the process at various meetings throughout the year. Overall, six

EMS /ambulance/rescue squads responded to the survey; three fire departments responded to the survey and

four police departments responded to the survey. These responses are summarized in Appendix D.

 Hopatcong Police Department

 Newton Police Department

 Sparta Police Department

 Vernon Township Police Department

 ABC (EMS)

 AGFAS 95 (EMS)

 Atlantic Ambulance Corporation

 Lafayette Township EMS

 Sparta Ambulance Squad

 Stillwater Emergency Rescue Squad

 Stanhope Fire Department

 Sussex Fire Department Inc.

 Swartswood Volunteer Fire Department Inc.

Business Commerce / Non-Profit Organizations

The Sussex County Chamber was contacted directly by Sussex County DEM to take a stakeholder survey which

included the identification of specific mitigation actions/projects; a response was not received to date.

Academia

All school districts were reached out to directly by Sussex DEM requesting their contribution in this HMP by

taking the academic stakeholder survey. Fifteen responses were received from school districts across the county.

These responses are summarized in Appendix D.
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 Franklin Borough School

 Fredon School

 Green Township School District

 Hamburg School

 High Point Regional High School

 Hopatcong Board of Education

 Hopatcong Schools

 Kittatinny Regional School District

 Montague Township School District

 Northern Hills Academy

 Sparta School District

 Stanhope Borough School

 Sussex County Charter School for Technology

 Vernon Township Schools

Transportation

The Sussex County Skylands Ride was contacted directly by Sussex DEM to take the transportation stakeholder

survey; their response is summarized in Appendix D.

3.4 PUBLIC PARTICIPATION - CITIZEN INVOLVEMENT

In order to facilitate better coordination and communication between the Planning Committee and citizens and to

involve the public in the planning process, the Steering Committee determined that draft documents will be made

available to the public via the Sussex County website dedicated to the HMP update. The participating partners

acknowledged that community input on the HMP will increase the likelihood of hazard mitigation becoming one

of the standard considerations in the evolution and growth of the county.

The Steering and Planning Committees made the following efforts toward public participation in the

development and review of the HMP:

 Sussex County Emergency Management has created a dedicated website to hazard mitigation. This
public website is being maintained as a way to facilitate communication between the Planning
Committee and county residents (http://www.sussex.nj.us/Cit-e-
Access/webpage.cfm?TID=7&TPID=11091). The website went live in October 2014 and was
continuously updated throughout the planning process.

The public website contains a project overview, project announcements, meeting materials, draft
documents for review and comment, and links to the county resident and stakeholder surveys. See
Figures 3-1 and 3-2 for a screenshot of this public website.

 All municipalities with a public website were requested to post a link to the county mitigation website to
provide ongoing public outreach. Links to the public website have been established by the following
municipalities (refer to Appendix D for screenshots):

o Green Township

 An on-line natural hazards preparedness citizen survey was developed to gauge household preparedness
that may impact the county and to assess the level of knowledge of tools and techniques to assist in
reducing risk and loss of those hazards
(https://www.surveymonkey.com/r/SUSSEXCOUNTYCITIZENSURVEY ). The questionnaire asked
quantifiable questions about citizen perception of risk, knowledge of mitigation, and support of
community programs and also asked several demographic questions to help analyze trends. The
questionnaire has been available on the public county mitigation website since January 2015, and further
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advertised via county and municipal social media outlets. Reponses were collected and provided back to
plan participants for consideration in the mitigation action development. Response rates to date are
considered good; 22 responses received prior to NJOEM and FEMA submittal. Appendix D
summarizes public input received through the website, the online survey, and other sources.

 Public meetings were held in the following municipalities to discuss the HMP update, and more
specifically the jurisdictional annexes prepared by each community. Refer to Appendix D for meeting
minutes where available.

o Fredon Township – April 23, 2015 http://www.twp.fredon.nj.us/2015/04_2015tcminutes.html

o Lafayette Township – November 4, 2015

o Sandyston Township – February 9, 2016

o Township of Wantage - January 28, 2016

 A hazard mitigation planning tri-fold brochure (see Appendix D) was developed to inform the public of
the planning process, provide local contact information, and encourage the public to review the plan and
provide input.

o Numerous copies of the brochure were provided to all municipalities and County participants to
distribute in their communities and at their offices.

o This brochure was also distributed via email to each OEM Coordinator in the County who were
asked to send out using their local email distribution lists.

o Several communities either posted the brochure on their website or distributed the brochures
locally:

 Byram Township:
http://byramtwp.org/useruploads/files/Sussex%20HMP%20update%20tri-
fold%20011515.pdf

 Sussex County used their Facebook account to announce and encourage plan participation through
surveys. Screenshots of the social media public outreach efforts are presented in Appendix D.

 On April 13, 2016 the draft HMP update was posted to the county hazard mitigation website. Refer to
screenshots in Appendix D.

 Sussex County DEM presented at the Sussex County Board of Chosen Freeholder public meeting on
April 27, 2016 to provide information on the HMP and encourage review and comment of the draft
HMP posted on the county website. Refer to meeting minutes in Appendix B.

Screenshots and pictures of public outreach efforts are presented in Appendix D. Public comments that have

been received to date are documented in Appendix D as well.

Each participating community had an opportunity to comment on the draft HMP before submittal to FEMA. The

HMP was posted on the public website on April 13, 2016 for review.
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Figure 3-1. Screenshot of the Sussex County Hazard Mitigation Webpage

Source: http://www.sussex.nj.us/Cit-e-Access/webpage.cfm?TID=7&TPID=11091
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Figure 3-2. Screenshot of Sussex County Hazard Mitigation Stakeholder and Public Surveys

Source: http://www.sussex.nj.us/Cit-e-Access/webpage.cfm?TID=7&TPID=15483
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3.5 INCORPORATION OF EXISTING PLANNING EFFORTS AND

PROGRAMS

The Sussex County HMP update strived to use the best available technical information, plans, studies and

reports throughout the plan process to support hazard profiling; risk and vulnerability assessment; review and

evaluation of mitigation capabilities; and the identification, development and prioritization of county and local

mitigation strategies.

The asset and inventory data used for the risk and vulnerability assessments is presented in the County Profile

(Section 4). Details of the source of this data, along with technical information on how the data was used to

develop the risk and vulnerability assessment, is presented in the Hazard Profiling and Risk Assessment

Section (Section 5), specifically within Section 5.3 (Data and Methodology), as well as throughout the hazard

profiles in Section 5.4. Further, the source of technical data and information used may be found within the

References section.

Plans, reports and other technical information were identified and provided directly by the county,

participating jurisdictions and numerous stakeholders involved in the planning effort, as well as through

independent research by the planning consultant. The county and participating jurisdictions were tasked with

updating the inventory of their Planning and Regulatory capabilities (see Capability Assessment section of

each jurisdictional annex in Section 9), and providing relevant planning and regulatory documents as

applicable. Relevant documents, including plans, reports, and ordinances were reviewed to identify:

 Date of most recent adoption;

 Existing municipal capabilities;

 Needs and opportunities to develop or enhance capabilities, which may be identified within the county

or local mitigation strategies;

 Mitigation-related goals or objectives, considered during the development of the overall Goals [and

Objectives] (see Section 6);

 Proposed, in-progress, or potential mitigation projects, actions and initiatives to be incorporated into

the updated county and local mitigation strategies.

The following local regulations, codes, ordinances and plans were reviewed during this plan process in an

effort to develop mitigation planning goals, objectives and mitigation strategies that are consistent across local

and regional planning and regulatory mechanisms; and thus develop complementary and mutually supportive

plans, including:

 Comprehensive/Master Plans

 Building Codes

 Zoning and Subdivision Ordinances

 NFIP Flood Damage Prevention Ordinances

 Site Plan Requirements

 Stormwater Management Plans

 Emergency Management and Response Plans

 Land Use and Open Space Plans

 Capital Plans

 State of New Jersey 2014 State Hazard Mitigation Plan Update
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The “Legal and Regulatory” capability assessment of each participating jurisdiction is included in Section 9,

Jurisdictional Annexes, and provides a listing of the local codes, ordinances, regulations, and planning

mechanisms available in the jurisdictions and reviewed during this planning process.

A partial listing of the plans, reports, and technical documents reviewed in the preparation of this plan is

included in Table 3-5.

Table 3-5. Record of the Review of Existing Programs, Policies, and Technical Documents for

Participating Jurisdictions

Existing Plan, Program or Technical Document Date
Jurisdictional
Applicability

Andover Borough Housing Plan 2008 12/8/08 Andover Borough

Andover Township Master Plan Reexamination 2007 12/8/2007 Andover Twp

Andover Township Open Space and Recreation Plan 2008 3/1/2008 Andover Twp

Andover township Evaluation of Groundwater Resources 12/17/2009 Andover Twp

Andover Township Master Plan Reexamination 2010 3/22/2010 Andover Twp

Andover Township Master Plan Amendment 2010 3/22/2010 Andover Twp

Andover Township Master Plan Reexamination 2011 5/17/2011 Andover Twp

Byram Smart Growth Plan 2002 Byram Twp

Byram Master Plan 2004 12/16/2004 Byram Twp

Byram Highlands ERI 5/2011 Byram Twp

Byram Master Plan Highlands Element 10/2/2014 Byram Twp

Sussex County Comprehensive Farmland Preservation Plan 5/2008 Sussex County

Sussex County Mobility Study Unknown Sussex County

Sussex County OSRP 9/30/2003 Sussex County

Sussex County Strategic Growth Plan Update 11/2014 Sussex County

Sussex County Solid Waste Management Plan Amendment
2007

8/23/2007 Sussex County

Sussex County NRI Unknown Sussex County

Frankford Master Plan Reexamination Report 2005 3/30/05 Frankford Twp

Frankford Municipal Self-Assessment Report 12/07 Frankford Twp

Franklin Borough MP Reexamination 2009 10/6/2009 Franklin Borough

Franklin Borough Housing Plan and Fair Share Plan 2010 5/13/2010 Franklin Borough

Franklin Borough Transportation Vision Plan 4/2009 Franklin Borough

Franklin Borough Main Street Revitalization 3/2006 Franklin Borough

Franklin Borough Master Plan 2003 Franklin Borough

Fredon Master Plan 2007 4/1/2007 Franklin Borough

Hampton Twp Master Plan 9/26/2002 Hampton Twp

Hardyston MP Reexamination 2014 5/2014 Hardyston Twp

Hardyston Stormwater Management Plan 3/2005 Hardyston Twp

Hardyston Highlands Preservation Area MP Element 11/2011 Hardyston Twp

Hardyston Highlands ERI 11/2011 Hardyston Twp

Hopatcong MP Reexamination 2014 4/2014 Hardyston Twp

Hopatcong Highlands ERI 4/24/2013 Hopatcong Borough

Hopatcong Env. Commission Annual Report 2013 7/30/2014 Hopatcong Borough

Hopatcong Highlands MP Element 12/2012 Hopatcong Borough

Hopatcong OSRP 2011 5/2011 Hopatcong Borough

Montague Township Master Reexamination 9/11 Montague Twp

Montague Township Opportunities and Constraints Analysis 4/19/10 Montague Twp

Newton McGuire Redevelopment Plan 2015 2/19/2015 Newton Town

Newton Annual Report 2013 2013 Newton Town
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Existing Plan, Program or Technical Document Date
Jurisdictional
Applicability

Newton Area in Need of Redevelopment Study for Newton
Armory and ShopRite

6/2012 Newton Town

Newton Hicks Ave Redevelopment Plan Amendment 7/2014 Newton Town

Newton Area in Need of Redevelopment Study for McGuire
Cherolet Site and Surrounding Parcels

10/2013 Newton Town

Newton Merriam Gateway Redevelopment Plan 11/09/2010 Newton Town

Newton Community Forestry Management Plan 2010-2014 Unknown Newton Town

Newton Master Plan 8/2008 Newton Town

Newton Urban Design Plan 2007 Newton Town

Newton Sparta Avenue Redevelopment Plan 3/23/2009 Newton Town

Ogdensburg Highlands ERI 8/2011 Ogdensburg Borough

Sandyston Township Vision Statement 2010 7/10 Sandyston Twp

Sparta Twp Highlands ERI 11/2011 Sparta Twp

Sparta Twp Highlands MP Element 11/2011 Sparta Twp

Stanhope Borough Highlands ERI 2009 Stanhope Borough

Stanhope Borough Highlands MP Element 4/2012 Stanhope Borough

Stillwater Twp ERI 6/11/2014 Stillwater Twp

Stillwater MP Reexamination 2012 11/2012 Stillwater Twp

Sussex Borough Redevelopment Plan 11/26/2013 Sussex Borough

Sussex Borough master Plan 11/21/2009 Sussex Borough

Vernon Twp Master Plan 7/2010 Vernon Twp

Vernon Twp Highlands ERI 8/2012 Vernon Twp

Vernon Twp Highlands MP Element 5/2013 Vernon Twp

Wantage Twp MP Reexamination 2009 10/24/2009 Wantage Twp

Wantage Twp Housin Element and Fair Share Plan Amendment
to Master Plan

12/2008 Wantage Twp

Wantage Fire Rescue Service Report Unknown Wantage Twp

Reex = Re-examination
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3.6 INTEGRATION WITH EXISTING PLANNING MECHANISMS AND
PROGRAMS

Effective mitigation is achieved when hazard awareness and risk management approaches and strategies

become an integral part of public activities and decision-making. Within the county there are many existing

plans and programs that support hazard risk management, and thus it is critical that this hazard mitigation plan

integrate and coordinate with, and complement, those mechanisms.

The “Capability Assessment” section of Chapter 6 (Mitigation Strategy) provides a summary and description

of the existing plans, programs and regulatory mechanisms at all levels of government (federal, state, county

and local) that support hazard mitigation within the county. Within each jurisdictional annex in Section 9, the

county and each participating jurisdiction have identified how they have integrated hazard risk management

into their existing planning, regulatory and operational/administrative framework (“integration capabilities”),

and how they intend to promote this integration (“integration actions”).

A further summary of these continued efforts to develop and promote a comprehensive and holistic approach

to hazard risk management and mitigation is presented in Section 7.

3.7 CONTINUED PUBLIC INVOLVEMENT

Sussex County and participating jurisdictions are committed to the continued involvement of the public in the

hazard mitigation process. Therefore, copies of the HMP update will be made available for review on their

HMP public website. Each jurisdiction’s main point of contact identified earlier in this section (Table 3-2)

shall be responsible for receiving, tracking, and filing public comments regarding this HMP update.

The public will have an opportunity to comment on the HMP update as a part of the annual mitigation

planning evaluation process and the next five-year mitigation plan update. The HMP Coordinator (currently

Corporal Mark W. Vogel, Deputy OEM Coordinator) is responsible for coordinating the plan evaluation

portion of the meeting, soliciting feedback, collecting and reviewing the comments, and ensuring their

incorporation in the 5-year plan update as appropriate; however, members of the Planning Committee will

assist the HMP Coordinator. Additional meetings may also be held as deemed necessary by the Planning

Committee. The purpose of these meetings would be to provide the public an opportunity to express concerns,

opinions, and ideas about the HMP.

Further details regarding continued public involvement are provided in Section 7.

After completion of this HMP update, implementation and ongoing maintenance will continue to be a function

of the Planning Committee. The Planning Committee will review the plan and accept public comment as part

of an annual review and as part of five-year mitigation plan updates.

A notice regarding annual updates of the plan will be publicized annually after the HMP Committee’s annual

evaluation and posted on the public web site.

Corporal Mark W. Vogel has been identified as the ongoing Sussex County Hazard Mitigation Plan

Coordinator (see Section 7), and is responsible for receiving, tracking, and filing public comments regarding

this HMP Update. Contact information is:

Mailing Address: Sussex County Sheriff’s Office, Division of Emergency Management
135 Morris Turnpike, Newton, NJ 07860

Contact Name: Corporal Mark W. Vogel, Deputy OEM Coordinator
Email Address: mitigation@sussexcountysheriff.com


