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PROJECT UPDATE NOTICE 
 

Project: 
Includes  the  Milling,  Paving,  and  Striping  of  select 
distressed  Sussex  County  Routes;  Route  selection  is 
predicated  upon  a  conditional  assessment  and  rating 
completed by the Sussex County Division of Engineering 
and  Sussex  County  Division  of  Public Works.  Resulting 
route ratings are used to prioritize roads for allocations 
of available resources. 
 

Contract & Funding: 
 Low Bidder: Schifano Construction Corp.  
 Contract Awarded at August 13 Freeholder Meeting 

in the amount of $5,018,038.63 
 Miles of Road in 2014 Program: 18.61   
 Funded through NJDOT State Aid & County Capital 

 

Work Schedule:  In road 7:00 a.m. to 7:00 p.m. 
 

Milling & Paving: 
 Sep 15: Bridge K‐03 River Styx Rd ‐ Completed 
 Sep 16 ‐ Oct 1: CR 608 & CR 611 ‐ Completed 
 Oct 2‐7: CR 521 Stillwater Rd ‐ Completed 
 Oct 8‐13: CR 633 Kemah Lake Rd ‐ Completed  
 Oct 14‐15: CR 617 Fairview Lake Rd ‐ Completed 
 Oct 16‐17: CR 653 Clove Rd ‐ Completed 
 Oct 20: CR 671 Lee Hill Rd ‐ Completed 
o Spring 2015: CR 517 Bypass*  

 

Striping & Pavement Markings: 
 Oct 6: CR 608 & CR 611 ‐ Completed 
 Oct 20: CR 521 & CR 633 ‐ Completed 
o Oct 27 (on or about): Various Locations 

Thermoplastic Markings  
 

CR 671 Roadway Reconstruction: 
 Oct 6‐7: Curb Replacement ‐ Completed 
 Oct 10: Base & Int. Course Paving ‐ Completed 
o Oct 28: Reset Guide Rail & Topsoil Work   

 

Bridge K‐03 Asphalt Plug Joints: 
o Oct 24 (on or about): Work to be completed 

 under alternating single lane closure 

 

 

Traffic Impacts:  
EXPECT DELAYS 
Work conducted under single lane closures. 
*Night Work: In road 7:00 p.m. to 5:30 a.m. 
 

Note:   
Tentative  schedule  based  on  progression  of  the 
contractor.  Subject  to  change based on weather 
or other unforeseen circumstances.  
 

Contact:   
For more information about this project please feel 
free to contact Elizabeth Awad, Assistant Engineer at 
the Sussex County Division of Engineering at 973‐579‐
0430 or dpw@sussex.nj.us 

Paving on CR 633, Hampton Twp.

Striping on CR 608, Green Twp.
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Work Location Data:  


