DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering

One Spring Street

Newton, New Jersey 07860

973-579-0430

2014 Sussex County Resurfacing Program Distributed: April 24, 2015
PROJECT UPDATE NOTICE

Project:

Includes the Milling, Paving, and Striping of select
distressed Sussex County Routes; Route selection is
predicated upon a conditional assessment and rating
completed by the Sussex County Division of Engineering
and Sussex County Division of Public Works. Resulting
route ratings are used to prioritize roads for allocations e s

of available resources. : ‘@“‘ i GQO

'y

Contract & Funding:
> Low Bidder: Schifano Construction Corp.
» Contract Awarded at August 13, 2014 Freeholder
Meeting in the amount of $5,018,038.63 = e 2
» Miles of Road in 2014 Program: 18.61
» Funded through NJDOT State Aid & County Capital

Work Schedule CR 517 Sparta Bypass:
Expected to begin on Tuesday April 28"
Night Work Hours: In road 7:00 p.m. to 5:30 a.m.

Milling & Paving (NIGHT):
O Expected to require four (4) nights.

Striping (NIGHT): -
O Expected to begin within 1-2 days after Typical Paving Operation
completion of milling and paving and last
one (1) night.

Expected Traffic Impacts:

Pavement Markings (DAY): See attached location maps for more details.
0 Expected to begin within 1-2 days after ) ]
completion of milling and paving and last » Night 1 &2: Detour Northbound Traffic
one (1) day. between Route 181 and Station Road/CR 620
Core Drilling (DAY): » Night 3 & 4: Detour Southbound Traffic

0 Expected to begin within 1-2 days after between Route 181 and Station Road/CR 620

completion of milling and paving and last > Daytime Work: Completed under Flagger
one (1) day. controlled traffic — expect delays

Notes:
1. Milling, Paving, Striping, Pavement Markings and Core

. L - Contact Information:
Drilling on all other County Routes in this project were

For more information about this project please feel
completed Fall 2014. ) : .

free to contact Elizabeth Awad, Assistant Engineer
2. Tentative schedule based on expected progression of the of the Sussex County Division of Engineering at
contractor. Subject to change based on weather or other 973-579-0430 or email dpw@sussex.nj.us

unforeseen circumstances.
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DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering

One Spring Street

Newton, New Jersey 07860
973-579-0430

2014 Sussex County Resurfacing Program Distributed: April 24, 2015

Work Location Data:

“YFranklin

End Project: v,
Just north of CR 620 Int. |

i .
f .| Begin Project: ./
lJ SR 181 Int. s

2014 SUSSEX COUNTY Map Legend
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DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering

One Spring Street

Newton, New Jersey 07860

973-579-0430

14 Sussex County Resurfacing Program Distributed: April 24, 2015
Expected Traffic Impacts NIGHT ONE & TWO:
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- Sussex County Div. of Eng. | [™ ™ NB Traffic Detour Route
2014 Paving: CR 517 Road Designations
Construction Phase 1
Nights 1 and 2 === State Route
\\ Printed: April 7, 2015 County Route
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DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering

One Spring Street

Newton, New Jersey 07860

973-579-0430

14 Sussex County Resurfacing Program Distributed: April 24, 2015

Expected Traffic Impacts NIGHT THREE & FOUR:
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