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PROJECT UPDATE NOTICE  
Project:  
 CR 622 Newton Swartswood Road: CR 519 to CR 521  
     Stillwater, Hampton, Fredon, & Town of Newton 
CR 653 Clove Road: SR 206 to SR 23   
     Montague Township 
 

Executive Summary:   
The  Sussex  County  Division  of  Engineering  has  been  awarded  a 
federal  grant  through  the  North  Jersey  Transportation  Planning 
Authority’s Local Safety High Risk Rural Roads Program that focuses 
on  low  cost  safety  enhancements  for  the  improvement  of  the 
operational safety of rural roads.  
 

Contract & Funding:  
 Low Bidder: Asphalt Paving Systems, Inc.  
 Contract Awarded at July 13, 2016 Freeholder Meeting in 

the amount of $3,004,995.31 
 Miles of Road in Program: 12.62 +/‐  
 Funded through SAFETEA‐LU Funds & County Capital 

 

Traffic Impacts: EXPECT DELAYS.  
Most work to be conducted under single lane closures.  
 

Work Schedule:  
 May 8‐11: CR 622 Line Removal ‐ Complete 
 May 16‐23: CR 622 Crack Sealing ‐ Complete 
o CR 622 Micro Surfacing: To begin during week of June 5th 

with anticipated duration of 7 days 
o CR 622 High Friction Surface: TBD  
o CR 622 Traffic Stripes & Markings: TBD  

 

Completed Summer/Fall 2016:  
 CR 653 Crack Sealing ‐ Complete 
 CR 653 Line Removal ‐ Complete 
 CR 653 Micro Surfacing ‐ Complete 
 CR 653 High Friction Surface ‐ Complete 
 CR 653 Traffic Stripes & Markings ‐ Complete  
 CR 622 Guide Rail Upgrades ‐ Complete 
 CR 622 Sidewalk Ramps ‐ Complete 
 CR 622 Signal Back plates ‐ Complete 
 CR 622 Dynamic Speed Sign ‐ Complete  
 CR 653 Guide Rail Upgrades ‐ Complete 
 CR 653 Sign Upgrades ‐ Complete 
 CR 622 Sign Upgrades ‐ Complete 

Edge Line Removal ‐ CR 622  

Centerline Removal ‐ CR 622 

Crack Sealing ‐ CR 622 
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Work Location Map: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Contact:  
For more information about this project please feel free to contact Elizabeth Rophael, Senior Engineer of the 
Sussex County Division of Engineering: 973‐579‐0430 or emails can be sent to dpw@sussex.nj.us  

CR 653  
Micro, HFST, Rail, 
Signs ‐ Completed 
Fall 2016 

CR 622 Micro, HFST ‐ 
Scheduled Summer 2017 
Rail & Signs ‐ Completed 
Fall 2016 


