DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering

One Spring Street

Newton, New Jersey 07860

973-579-0430

dpw@sussex.nj.us

Matthew R. Sinke, P.E.

Division Director/Assistant County Engineer

Project Status — Bridge X-09 CR 565 Distributed: July 13, 2018

Project:

Reconstruction & Realignment of Bridge X-09
Carrying County Route 565 over the Papakating Creek,
Wantage Township

Designer: Cherry, Weber & Associates, Freehold, NJ

Contractor: Awarded to Sparwick Contracting, Inc.,
Lafayette, NJ for $3,599,825.00

=

Preliminary Construction Schedule: R

emoval of Asphalt
Contract Award: December 13, 2017 T
Daily Lane Closure for Utility Relocations: Complete
Road Closed for Construction: June 26, 2018
Construction Complete/Road Open: December 2018

Construction Funding:

NJDOT 2015 LBFNP (TTF) $1,000,000.00
NJDOT 2016 LBFNP (TTF) $ 500,000.00
NJDOT 2017 LBFNP (TTF) $1,000,000.00
NJDOT 2018 LBFNP (TTF) $ 900,000.00 (pending)
2016/2017 County Capital $ 199,825.00
TOTAL $3,599,825.00

Construction Activities:

Tree Clearing/Utility Relocation — In Progress
Implement Road Closure/Detour — Complete
Install Soil Erosion & Sediment Control Measures — Complete
Demolish Existing Structure — In Progress

Install Sheeting

Construct Bridge Foundations/Abutments/Wingwalls
Install Bearings/Erect Beams

Construct Bridge Deck

Construct Bridge Parapet & Rail

Construct Retaining Walls

Construct Approach Roadway

Install Pavement and Striping

Install Guiderail

Landscaping & Incidental Items of Work

Reopen Roadway
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Superstructure Removed

For more information about this project please contact Susan Delmar, P.E., at the Sussex County Division of Engineering

at 973-579-0430 or dpw@sussex.nj.us

Division of Engineering Page 1 of 3 Bridge X-09 Reconstruction/Realignment


mailto:dpw@sussex.nj.us
mailto:dpw@sussex.nj.us

DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering

One Spring Street

Newton, New Jersey 07860

973-579-0430

dpw@sussex.nj.us

Matthew R. Sinke, P.E.

Division Director/Assistant County Engineer

Project Status — Bridge X-09 CR 565 Distributed: July 13, 2018

LOCATION MAP

Bridge X-09

Sussex County \

Legend
BRIDGE

¢  Bridge X-09
State Route

N

500 Series County

600 Series County

Municipal Street

Sussex County Division of Engineering _1‘ Muni Bndry

%\ Bridge X-09
4 County Route 565 over Papakating Creek :l i
S /i z
&/ Township of Wantage —--— Stream
Location Map - Not to Scale

Division of Engineering Page 2 of 3 Bridge X-09 Reconstruction/Realignment


mailto:dpw@sussex.nj.us

Project Status — Bridge X-09 CR 565

DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering

One Spring Street

Newton, New Jersey 07860

973-579-0430

dpw@sussex.nj.us

Matthew R. Sinke, P.E.

Division Director/Assistant County Engineer

Distributed: July 13, 2018

DETOUR MAP
£
& 0%
b 284
Ly
Detour Route e %
g During Closure "
Lo ] o [
© 4;
Ry Ne % d
3 i e,
) 39 Sussex -:a’ﬂ
Borough xP"lé
=3
Bridge X-09
County Route 565
62 over Papakating Creek Eﬂ
gEE 56
6 Legend
cLosem
@ Closed Bndge
Open for Local Traffic Only
Road Closed to Thru Traffic]
qs, Detour Route
& N
] .
\_,é‘ Wantage on Rd —— 500 Series County
Township — 600 Series County
4 — Municipal Strest
i —— State Route
Division of Engineering Page 3 of 3 Bridge X-09 Reconstruction/Realignment


mailto:dpw@sussex.nj.us

