DEPARTMENT OF ENGINEERING AND PLANNING
Division of Engineering

One Spring Street

Newton, New Jersey 07860

973-579-0430

dpw@sussex.nj.us

Matthew R. Sinke, P.E.

Division Director/Assistant County Engineer

Project Status — Bridge X-09 CR 565 Distributed: September 7, 2018

Project:

Reconstruction & Realignment of Bridge X-09
Carrying County Route 565 over the Papakating Creek,
Wantage Township

Designer: Cherry, Weber & Associates, Freehold, NJ

Contractor: Awarded to Sparwick Contracting, Inc.,
Lafayette, NJ for $3,599,825.00

Preliminary Construction Schedule:

Contract Award: December 13, 2017

Daily Lane Closure for Utility Relocations: Complete
Road Closed for Construction: June 26, 2018
Construction Complete/Road Open: December 2018

Construction Funding:

NJDOT 2015 LBFNP (TTF) $1,000,000.00
NJDOT 2016 LBFNP (TTF) $ 500,000.00
NJDOT 2017 LBFNP (TTF) $1,000,000.00
NJDOT 2018 LBFNP (TTF) $ 900,000.00 (pending)
2016/2017 County Capital $ 199,825.00
TOTAL $3,599,825.00

Construction Activities:

Tree Clearing/Utility Relocation — Complete
Implement Road Closure/Detour — Complete
Install Soil Erosion & Sediment Control Measures — Complete
Demolish Existing Structure — In Progress

Install Sheeting — In Progress

Construct Bridge Foundations/Abutments/Wingwalls
Install Bearings/Erect Beams

Construct Bridge Deck

Construct Bridge Parapet & Rail

Construct Retaining Walls

Construct Approach Roadway

Install Pavement and Striping

Install Guiderail

Landscaping & Incidental Items of Work

Reopen Roadway
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For more information about this project please contact Susan Delmar, P.E., at the Sussex County Division of Engineering
at 973-579-0430 or dpw@sussex.nj.us
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